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Chapter 1 – Introduction 
1.1  Purpose of the Basin Study 
The purpose of the Salinas and Carmel Rivers Basin Study (Basin Study) is to inform and guide 
future courses of action in response to existing and potential future imbalances between water 
supplies and demands in the Salinas and Carson River Basins (CRB).  This Basin Study is a 
collaborative effort between four local partner agencies, and is supported by two Federal 
agencies.  It will identify existing water supplies and demands, model future water supplies and 
demands, accounting for uncertainties in future climate conditions, population growth, and other 
socioeconomic trends. 
In response to identified imbalances between supplies and demands, the Basin Study will 
examine a variety of strategies that may be employed to reduce or mitigate these imbalances.  
Ultimately, this Basin Study will identify a portfolio of strategies to achieve long-term balance 
between supplies and demands in the Salinas and CRBs. 
Four partner agencies (Partners) have proposed to collaborate with Reclamation to complete the 
Basin Study, with technical contributions to be made by each partner, Reclamation, and the U.S.  
Geological Survey (USGS).  The four partner agencies are: 
 San Luis Obispo County Flood Control and Water Conservation District (SLOCFCWCD) 
 Monterey County Water Resources Agency (MCWRA) 
 Monterey Peninsula Water Management District (MPWMD) 
 Monterey Regional Water Pollution Control Agency (MRWPCA) 
The Basin Study will be developed in coordination with the Monterey Peninsula Drought 
Contingency Plan (DCP), which is being managed by the MPWMD.  Developed together and 
sharing hydrology, climate data and other common elements, these two studies will provide a 
robust view of how potential future climate conditions may impact water supplies and demands.  
Ultimately, these studies will be used to represent how imbalances between future water supplies 
and demands may be mitigated or reduced by implementing various actions and adaptation 
strategies. 
1.2  Basin Study Goals and Objectives 
The following are overarching goals for this Basin Study: 
 To assist water managers in the Salinas and CRB to make sound decisions regarding 
water use 
 Ensure that sufficient water supplies will be available in the future 
 Propose adaptation strategies which address potential impacts to water supplies caused by 
projected climate change 
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 Improve water conservation and promote long-term sustainability 
 Provide data and tools which can assist the non-Federal Partners in developing 
groundwater management plans which are consistent with the requirements of the State’s 
sustainable groundwater management plan requirements 
To meet these goals, the following general objectives of the Basin Study are: 
1. Improve regional collaboration in the development of a comprehensive assessment of 
supplies and demands in each river basin and sub-basins 
2. Identify a set of potential future climate conditions to year 2100 and assess the impacts of 
these future conditions to existing and projected future supplies and demands 
3. Identify solutions and adaptation strategies which respond to the imbalances projected 
between supplies and demands 
The Basin Study will include the following elements to achieve these objectives: 
1. Projections of future water supply and demand within the basin, considering specific 
impacts resulting from climate change (as defined in Section 9503(b)(2) of the SECURE 
Water Act); 
2. Analysis of how existing water and power infrastructure and operations will perform 
given any current imbalances between water supply and demand and in the face of 
changing water realities due to climate change (including extreme events such as floods 
and droughts) and population growth (as identified within Section 9503(b)(3) of the 
SECURE Water Act); 
3. Development of appropriate adaptation and mitigation strategies to meet future water 
demands; and 
4. An analysis of the adaptation and mitigation strategies identified, including analysis of all 
proposed strategies in terms of their ability to meet the study objectives, the extent to 
which they minimize imbalances between water supplies and demands and address the 
possible impacts of climate change, level o stakeholder support, the relative cost (when 
available), the potential environmental impacts, and other attributes common to the 
strategies. 
1.3  Description of the Basin Study Area 
The Basin Study encompasses the entire watersheds of the Salinas and CRBs, including the 
Monterey Peninsula (Figure 1).  Together, the two basins encompass an area of approximately 
4,500 square miles and have a combined population of roughly 370,000.  Tourism brings an 
additional nine million people to these basins annually.  Annual water demands for all uses in 
these two basins is approximately 600,000 acre-feet per year.  The Salinas and CRBs include 
some of the world’s most fertile agricultural lands and are internationally known for their natural 
beauty; ecological diversity; multi-national cultural history; and recreational opportunities such 
as fishing, auto racing, and golfing. 
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The area is oftentimes referred to as the “salad bowl of the world” or “America’s salad bowl” 
because of the variety of crops grown.  Agriculture represents a major economic driver for the 
local economy, with a combined annual agricultural production in Monterey and San Luis 
Obispo counties exceeding $5.5 billion per year in recent years.  Approximately one third of the 
State’s annual strawberry yield is grown in these basins.  Wine grapes are so important and 
distinctive that there are three designated “American Viticultural Area” domains within the area.  
Monterey County is the fourth highest agricultural producing county in California.  Combined 
with the agricultural production of San Luis Obispo County, the area proposed in this Basin 
Study is one of the most important agricultural areas in California and the western United States. 
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Figure 1.  Map of Salinas and CRBs 
In addition to their agricultural resources, these basins support important natural resources.  
National forest lands occupy a large portion of the upper watersheds, with runoff flowing to the 
Monterey Bay National Marine Sanctuary (MBNMS).  The Salinas and Carmel watersheds also 
support the largest sustainable west coast run of Oncorhynchus mykiss, a salmonid species 
commonly referred to as South-Central California Coast (SCCC) steelhead trout, a  
Federally- listed threatened species.  Numerous ongoing management activities for SCCC 
steelhead are currently focused on providing reliable water supplies, while improving the ability 
of SCCC steelhead trout to recover.  For the purposes of the Basin Study, the geographic area is 
divided into four sub-areas:  the San Luis Obispo County portion of the Salinas River watershed, 
the Monterey County portion of the Salinas River watershed, the Carmel River watershed in 
Monterey County, and the Monterey Peninsula watershed. 
1.3.1  The Salinas River 
The Salinas River is the largest river on California’s central coast, originating in the center of 
San Luis Obispo County and flowing 170 miles north and northwest to its outfall in the 
MBNMS, about 80 miles south of San Francisco.  The length of the Salinas River is about 170 
miles (270 km); the watershed area encompasses approximately 4,160 square miles.  The main 
stem Salinas River originates in San Luis Obispo County in the La Panza Range in the Los 
Padres National Forest and drains 4,160 square miles, from Santa Margarita Lake at 2,400 feet, it 
flows northwest to the Pacific Ocean.  This watershed is more than twice the size of any other 
California central coastal river system from San Mateo to Santa Barbara (Funk and Morales 
2002).  Tributaries to the Salinas River include the Estrella, Nacimiento, San Antonio, Arroyo 
Seco, and San Lorenzo Rivers. 
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Santa Margarita Lake in San Luis Obispo County 
The largest reservoirs in the Salinas basin include Lake Nacimiento, Lake San Antonio, and the 
smaller Santa Margarita Lake.  Dams at the three reservoirs provide storage and flood protection 
and are operated to provide approximately 288,000 acre feet per year (AFY) for municipal water 
supplies, irrigation, recreation, groundwater recharge, and drought protection.  The capacity of 
the hydroelectric power generation plant at Nacimiento Dam has a capacity of 4.3 Mw-hours per 
year. 
The Salinas River’s groundwater resources are used extensively to meet the water supply needs 
throughout the Salinas Valley.  Agriculture in the watershed has been undergoing a transition 
from cattle-grazing to vineyards and other crops that require irrigation.  The following sections 
provide a summary of land use patterns and water demands of the Salinas River Watershed in 
San Luis Obispo and Monterey counties. 
Salinas River Watershed in San Luis Obispo County 
The Salinas River headwaters region is located in the Los Padres National Forest in San Luis 
Obispo County, and is generally undeveloped open space.  Land uses along the rest of the 
Salinas River Valley in San Luis Obispo County is predominantly agricultural or urban  
(Figure 2).  Urban areas along the Salinas River Valley in San Luis Obispo County include 
Atascadero (29,000 approximate), Templeton (population 8,000 approximate), and Paso Robles 
(population 31,000 approximate).  Strawberries, wine grapes, and cattle are the top agricultural 
producers for this region, and San Luis Obispo County is currently the third largest producer of 
wine in California.  Cattle sales have increased in recent years as the lack of rangeland forage 
and the high cost of supplemental feed has forced the sale of livestock. 
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Figure 2.  San Luis Obispo County Land Use 
Groundwater is an important source of water supply to the region.  Area groundwater basins are 
shown in Figure 3.  San Luis Obispo County obtains nearly 80 percent of its water from 
groundwater sources and aboutt20 percent from surface sources including reservoirs.  
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Figure 3.  San Luis Obispo County Groundwater Basins 
Salinas River Watershed in Monterey County 
Much of Monterey County is located within the Basin Study area due to the extent of the Salinas 
River Basin’s boundaries.  Land uses in the Salinas River Valley in Monterey County is 
predominantly agricultural.  The use of the Salinas River and its associated groundwater basin 
for irrigation has made the valley one of the most productive regions in the State.  Monterey 
County is the fourth highest agricultural producing county in California, with 220,000 irrigated 
acres and 1.4 million acres total in agricultural production
1
. 
Notable crops include strawberries, artichokes, broccoli, cauliflower, celery, lettuce, spinach, 
carrots, peppers, potatoes, tomatoes, and wine grapes.  Approximately one-third of California’s 
annual strawberry yield is grown in this area.  Urban areas of the Salinas River Valley in 
Monterey County include King City (population 13,000 approximate), Greenfield (population 
16,000 approximate), Soledad (population 25,000 approximate), and Salinas (population 155,000 
approximate). 
 
                                                          
1
 UC Davis virtual tour: http://vric.ucdavis.edu/virtual_tour/salinas.htm 
Chapter 1 – Introduction 
 
8 | Salinas and Carmel Rivers Basin Study 
 
Figure 4.  Salinas River in Monterey County 
1.3.2  The Carmel River 
The entire 255 square-mile CRB watershed lies within Monterey County.  The basin originates 
in the Santa Lucia Mountains at 5,000 feet and merges with seven major stream tributaries along 
its 36-mile course before discharging to the Pacific Ocean.  The Monterey Peninsula watersheds, 
which total about 85 square miles, and the adjacent Seaside Groundwater Sub-Basin (SGB), 
drain directly to the Pacific Ocean.  The CRB and SGB are operated conjunctively to provide 
water to the Monterey Peninsula for municipal, commercial, and industrial use. 
 
Typical view of the Carmel River in the Upper Watershed 
Approximately 70 to 80 percent of the surface runoff in the Carmel River watershed comes from 
rain that falls in the Los Padres National Forest and Venanta Wilderness.  According to the 
California Central Coast Integrated Water Management Plan update of 2009, the annual 
minimum instream flow of the Carmel River below the old San Clemente Dam site and 
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Reservoir is 3,620 acre-feet.
2
  The Monterey Peninsula area currently relies heavily on the 
Carmel River and the Carmel Valley Aquifer for its water supply; however, the area is under a 
Cease-and Desist Order to reduce diversions to the Monterey Peninsula from this basin by about 
two-thirds by 2022. 
 
Figure 5.  Monterey County Area Map 
The Carmel River had two major dams and one minor dam located within its watershed.  San 
Clemente Dam, constructed in 1921, was located 18.5 miles (29.8 km) upstream from the ocean, 
and once provided drinking water throughout the Monterey Peninsula.  With the declaration of 
the dam as unsafe in a major flood or during a maximum credible earthquake and more than  
90 percent loss of capacity due to sedimentation, the San Clemente Dam Removal Project was 
proposed and completed at the end of 2015.  This project included removal of the San Clemente 
Dam and opening up of approximately 6.5 miles of historic steelhead habitat on the Carmel 
River with added access to three major tributary creeks for habitat and spawning.  The Los 
Padres Dam, constructed in 1949, is located 25 miles upstream from the ocean.  Its original 
capacity was 3,030 acre feet, but due to sedimentation, its storage capacity has been reduced to 
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only about 1,700 acre feet.  With only about 1,400 acre-feet actually available, the reservoir 
remains an important part of the local supply.  The National Marine Fisheries Service has 
declared that the dam impacts habitat downstream for steelhead, is also a passage barrier, and 
should be studied to determine whether the dam should be removed. 
The oldest dam on the Carmel River, commonly referred to as the “old Carmel River dam” or 
“Chinese dam” was a small turn-out dam about 15 feet high constructed about 1880 by  
Charles Crocker and the Pacific Improvement Company.  This dam was constructed from hewn 
and mortared granite blocks with a labor force that included approximately 700 Chinese workers 
to build the dam and lay 25 miles of iron pipe to the Monterey Peninsula.  The old Carmel River 
dam was designed to divert water supply to the first Del Monte Hotel on the Monterey Peninsula 
and was located approximately 2,000 feet downstream of the San Clemente Dam site.  The San 
Clemente Dam was removed in 2016 due to sedimentation which significantly reduced its 
storage capacity and was a steelhead passage barrier. 
 
 
Figure 6.  Carmel River Confluence with the Pacific Ocean at Carmel 
1.3.3  Monterey Peninsula Watershed 
The Monterey Peninsula includes six incorporated cities and a portion of unincorporated 
Monterey County which collectively is home to over 100,000 people.  Rainfall is the primary 
source for water supply recharge to the Carmel River and its aquifers and to the Seaside Basin 
aquifers.  Annual rainfall in Monterey County ranges from just over 10 inches in the inland 
valleys to more than 70 inches at the peaks of the Santa Lucia mountain range adjacent to the 
coast.  The annual average runoff from these local watersheds far exceeds use; however, the 
region lacks adequate infrastructure to capture the episodic runoff events and to treat and store 
the water.  Annual minimum and maximum runoff has varied by orders of magnitude and 
resulted in both severe floods and droughts. 
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Figure 7.  The Monterey Peninsula and Carmel River Watershed 
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Chapter 2 – Study Description 
Basin studies are part of Reclamation’s WaterSMART Program and are a key component of 
Reclamation’s implementation of the SECURE Water Act (Public Law 111-11).  The 
WaterSMART Program is specifically intended to address water supply challenges, including 
water supply shortages due to increased demands, climate change, and heightened competition 
for finite water supplies.  Through Basin Studies, Reclamation engages with non-Federal 
partners and stakeholders to identify strategies to adapt to and mitigate current or future water 
supply and demand imbalances, including the impacts of climate change and other stressors on 
water and power facilities. 
2.1  Project Background 
The Basin Study provides a significant opportunity for the four non-Federal Partner agencies to 
work collaboratively with Reclamation to develop integrated strategies for managing regional 
water supplies which will benefit agricultural, urban, and environmental water demands.  
Strategies for adapting to climate change, including responses to changing precipitation patterns, 
runoff, and sea level rise are anticipated to be developed and potentially integrated into the 
management of the Salinas and CRBs.  The Basin Study provides a scientific and collaborative 
basis for developing and implementing sound planning which is intended to guide future 
decisions for providing sustainable water supplies.  This Basin Study provides opportunities to 
develop solutions and strategies to fill gaps in supply and demand planning, reduce risks to 
property and infrastructure associated with climate change, and improve sustainability of 
aquifers and surface flows in order to provide adequate water supplies for the benefit of all users 
well into the future. 
One of the important characteristics of the proposed Basin Study is to identify what potential 
future climate conditions may be like.  The climate analysis in the Basin Study will include a 
range of climate scenarios as well as consider increases in uncertainty.  Water years 2012-15 
stand as one of California’s driest four-year periods since historical observations began, which 
occurred with record warming resulting in new temperature records set in 2014 and 2015 for 
statewide averages. 
The basins and sub-basins included in the Basin Study are currently experiencing challenges in 
meeting demands and are projected to have insufficient water supplies in the future.  Assuming 
that warming conditions continue, the Basin Study process is specifically designed to propose 
strategies which respond to potential impacts to surface and groundwater facilities, urban and 
agricultural demands, meeting water quality and temperature standards, riparian habitats and 
other environmental conditions. 
The local agencies who are partnering with Reclamation in the Basin Study (MCWRA, 
MPWMD, MRWPCA, SLOCFCWCD) are responsible for stewardship of local water resources 
and have a significant interest to collaborate in the Basin Study with Reclamation.  This Basin 
Study is anticipated to augment ongoing water planning by building a common understanding of 
potential future climate characteristics and planning for a range of possible responses to 
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changing future conditions.  By creating several different scenarios which represent potential 
future growth, agricultural demands and environmental conditions with different climate 
scenarios, the Basin Study provides a unique opportunity for Partners and Reclamation to 
evaluate possible adaptation strategies which are designed to moderate or mitigate uncertain 
future climate conditions. 
The Basin Study will also evaluate risks to other environmental conditions such as fisheries and 
Endangered Species Act (ESA) habitats which may be degraded by the impacts of future climate 
change.  The potential impacts of changes in flood frequency and magnitude will also be 
analyzed in the Basin Study.  With substantial agricultural and urban development within the 
100-year floodplains along the Salinas and Carmel Rivers, a large magnitude flood could place 
billions of dollars of urban and agricultural property at risk.  Other resources which may be 
adversely impacted by climate change include forest areas which may experience increased fire 
risk.  In essence, the Basin Study will provide each non-Federal Partner agency a “stress test” of 
each area’s ability to cope with potential future climate changes. 
National forest lands are particularly susceptible to the impacts of climate change.  The Los 
Padres National Forest is the only national forest along California’s Central coast and was 
originally established to prevent fires and protect the pristine water sources for the coastal 
communities surrounding the forest.  The forest areas surrounding the Salinas and Carmel basins 
remain of high strategic importance since they provide most of the runoff within the basins.  
However, many of the adjacent forest areas now have high fuel loads.  The recent Soberanes 
Fire, in the summer and fall of 2016, burned over 132,000 acres with more than 70 percent of the 
fire occurring within the Los Padres National Forest near Monterey.  To protect firefighters, fire-
fighting organizations mandated that private landowners clear fire-safe zones on access roads 
and around structures in order to be eligible for protection.  The inaccessibility of the steep, 
rugged terrain contributed to the spread of the fire and in wilderness areas, fire managers and 
firefighting crews used MIST (Minimum Impact Suppression Tactics) as much as possible.  
Aircraft support was essential to controlling hotspots with helicopters dipping buckets into local 
ponds and reservoirs at a time when supplies were at critical lows as a result of ongoing drought. 
This illustrates how outreach to the public about prevention of human caused fire and forest fuels 
management is now acknowledged to be critically important to maintain healthy watersheds.  
Improved forest management can directly reduce the risk of catastrophic fires and prevent 
significant amounts sedimentation which often fills reservoirs after these types of fires.  The 
impacts of sea level rise and sea water intrusion will also be addressed in the Basin Study, 
particularly how these conditions may impact the aquifers and infrastructure which are adjacent 
to the MBNMS. 
Water management in the Salinas and CRBs is also constrained under various regulatory 
restrictions on use of surface and groundwater supplies.  Developing a sustainable balance 
between supplies and demands is vital for this region for long-term reliability in managing its 
water supply, as well as complying with legal mandates, coping with climate change, and 
improving economic and environmental conditions.  Management of surface and groundwater 
resources in the study area is divided among multiple layers of local, regional, State, and Federal 
agencies, as well as for-profit entities such as private utilities.  The Basin Study Partners are 
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actively engaged in complying with sustainable groundwater management in accordance with the 
requirements of California’s Sustainable Groundwater Management Act (SGMA). 
Together, the Partners are proposing to develop plans for sustainable groundwater management 
plans in these basins.  The Partners have implemented changes in conjunctive use programs to 
improve steelhead recovery and are (or will) participate in one another’s public outreach 
processes.  The Partners and Reclamation are dedicated to pursuing and evaluating the 
challenges of water resource management so that they will collectively ensure that future 
generations are provided with the tools to adapt available water supplies and demands. 
2.2 Problems, Needs, and Opportunities 
Consequences of water supply and demand imbalances in the Salinas and Seaside Basins have 
included declining groundwater levels, seawater intrusion into coastal aquifers and increased 
competition for limited groundwater supplies.  Supply and demand imbalance in the CRB results 
in seasonal dewatering of up to eight miles of the Carmel River and a lowering of aquifer levels.  
Due to the limited capacity of the aquifer, it is fully recharged by runoff nearly every year.  Legal 
and regulatory repercussions include adjudication of water rights in the Seaside Basin, 
designation of minimum in-stream environmental flows, and Dease and Desist Orders (CDO) 
from the State Water Board for reduction of groundwater pumping in portions of the CRB and 
and requirements from the California Department of Water Resources (DWR) to develop a plan 
for sustaibable use of parts of the Salinas River basin.  The observed historical imbalances are 
likely to be further exacerbated by projected future climate conditions which may include more 
severe and longer drought periods. 
2.2.1 Water Shortages 
The primary water supply challenges in both Monterey and San Luis Obispo counties, which 
create or lead to imbalances between supply and demand, revolve around storage, distribution, 
and water quality.  Within the Salinas and CRBs, an imbalance between water supplies and 
demands is being exacerbated by extended drought, increasing (and often competing) demands, 
and climate change.  Understanding, anticipating, and adapting to these impacts by implementing 
various structural and non-structural strategies is one of the primary objectives of the Basin 
Study. 
Due to extended droughts along California’s Central Coast compounded by limited storage to 
capture runoff in years with abundant rainfall, the Salinas and CRBs have faced water supply and 
management challenges for over half a century.  Monterey County is not a State Water Project 
contractor nor a Federal Central Valley Project contractor.  Even though SLOCFCWCD is a 
State Water Project contractor, due to limited water available and uncertainty of receiving their 
full allocation, they have wisely decided to rely as much as possible on local supplies.  Being 
virtually self-reliant on local water supplies, this region is substantially dependent on in-basin 
supplies.  Drought conditions which affect all of California are especially difficult for this area 
due to reliance on limited local supplies. 
The consequences of the historical imbalances between supply and demand have resulted in 
declining groundwater levels, seawater intrusion, impaired water supplies, regulatory actions in 
the form of a CDO on pumping, adjudication, and requirements for minimum in-stream flows to 
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support ESA threatened steelhead.  These historical imbalances and consequences are likely to 
be further exacerbated by climate change effects, with projections of possibly longer and more 
severe drought periods followed by periods of extreme precipitation events which may cause 
severe damage to property, infrastructure and critical habitats alike. 
Although several recent studies have identified underlying problems and issues, the Basin Study 
will provide a forum for stakeholders and partner agencies to engage in providing a variety of 
possible solutions.  Building on the hydrology model tools developed by the partners for the 
CRB and the Paso Robles and Salinas Valley sub-basins, the Basin Study will analyze how the 
various strategies will perform under various potential climate futures.  This aspect of the Basin 
Study is unique and provides an informed picture of which strategies may perform best across 
various possible future climate conditions and also which would be the best investment. 
The four Basin Study Partner agencies have participated in the development of State Integrated 
Regional Water Management (IRWM) plans to address water supplies and demands as well as 
climate change. The Partners have also prepared numerous individual studies on sub-areas of the 
basins.  However, a basin-wide comprehensive study of the potential effects of climate change 
on water supplies, demands, and imbalances within the Salinas and CRBs has not yet been 
performed.  More importantly, the Basin Study provides a structured opportunity and means to 
develop comprehensive and coordinated adaptive strategies to address climate change risk to the 
Basins’ water supplies and demands.  (Move Table 1 to this location…) 
2.2.2 Basin Study Area Supplies and Demands 
The Basin Study area is comprised of four major sub-basins: Salinas Valley Basin (SVB), CRB, 
SGB, and the Paso Robles Groundwater Basin (PRGB).  All four of these sub-basins within the 
larger Salinas and Carmel basins are in a current state of imbalance between supply and demand, 
as demonstrated by seawater intrusion and groundwater level declines.  While many studies and 
projects were conducted to find solutions to these issues, a projected imbalance remains that will 
be exacerbated by climate change.  Table X below summarizes the current and projected future 
supply and demand imbalances for each sub-basin.  Imbalances in the demands will be re-
evaluated as a part of the Basin Study, in light of climate, population and other changes. 
Paso Robles Groundwater Basin 
The current water demand for the PRGB is largely estimated, as the only metered water users are 
within water purveyor boundaries.  In 2014, an integrated watershed/basin model was utilized to 
estimate historical demands within the PRGB on an average annual basis for the period of 1980 
through 2011, as well as the perennial yield.  Due to the imbalance between water demand and 
supply within the PRGB, groundwater levels have been declining over the past 30 years.  
Declining groundwater levels have led to the need for deeper wells across the basin.  Some water 
users located along the edge of the basin have lost access to the groundwater and are now drilling 
into fractured rock formations. 
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The Paso Robles Basin is an Important Wine Grape Region 
Impacts to this aquifer have resulted in multiple conflicts and actions, and the formation of 
various stakeholder groups.  Most recently, a two-year urgency ordinance (August 2013) 
followed by a permanent ordinance (October 2015) was adopted by the San Luis Obispo County 
Board of Supervisors requiring new development and irrigated agriculture within portions of the 
PRGB to offset new demands on the PRGB by a ratio of 1 to 1 (under the permanent ordinance, 
the offset requirements are in effect until a groundwater sustainability plan is adopted); 
formation of different types of water districts were and are being pursued; and several 
landowners within the PRGB have filed a quiet title action against public and private water 
suppliers within the PRGB (as well as the SLOFCWCD).  Continuing declines in groundwater 
levels in the PRGB are anticipated to lead to the need for residential landowners to lower wells 
where possible, find alternate sources of water or vacate the area.  Declining groundwater levels 
may also result in the loss of smaller agricultural operations unable to afford coping with 
recurring drought, or energy and treatment costs associated with pumping water from lower 
levels.  The California DWR, in its 2016 update  of Bulletin 118, determined that a portion of the 
Paso Robles Basin was sequestered from receiving groundwater from the Paso Robles basin due 
to the Rinconada  Fault.  This groundwater basin is called the Atascadero Basin and is located 
adjacent to and west of larger Paso Robles Basin.  An integrated watershed/basin model prepared 
by the County of San Luis Obispo in 2014 projects that groundwater levels in the Atascadero 
Basin will remain stable beyond year 2040.    
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Table 1.  Salinas and Carmel Basins Supply, Demands and Unmet Demand by Sub-Basins 
Basin Area User Supply (acre-feet) Demand (acre-feet) Unmet Demands 
PRGB (Current) Agriculture
1
 89,600
4
 76,000 3,600
5
 
 M&I
1
  17,200  
 Environmental
2
 74,090 41,010 No unmet demands 
 Recreation
3
 Min pool: 2000 Reached 1 time in 30 years Est.  3 percent of the 
time 
PRGB (2040) Agriculture
1
 89,600
4
 91,072 17,344
5
 
 M&I
1
 6,250
6
 22,122  
 Environmental
2
 74,090 41,010 No unmet demands 
are projected 
 Recreation
3
 Min pool: 2000 Reached 1 time in 30 years Est.  3 percent of the 
time 
CRB and SGB 
(Future) 
Agriculture
1
 Included in M&I Included in M&I  
 M&I
1
 8,500
7
 20,000
8
 11,500
8
 
 Environmental
2
 Minimum instream flow 
and adjudication 
requirements are in effect 
Minimum instream flow and 
adjudication requirements are 
in effect 
Minimum instream 
flow and adjudication 
requirements are in 
effect 
CRB and SGB 
(Current) 
Agriculture
1
 Included in M&I Included in M&I Unknown 
 M&I
1
 5,000 (legal)
7
 15,500
9
 10,500 
 Environmental
2
 Basins are 
overappropriated and 
subject to cutbacks 
Basins are overappropriated 
and subject to cutbacks 
Basins are 
overappropriated and 
subject to cutbacks 
SVB (Current) Agriculture 446,000
10
 418,000
11
 177,000
11
 
 M&I  45,000
11
  
 Environmental The need for allocations is 
mentioned but not 
quantified 
The need for allocations is 
mentioned but not quantified 
The need for 
allocations is 
mentioned but not 
quantified 
SVB (Future) Agriculture 429,000
10
 358,000
11
 140,000
11
 
 M&I  85,000
11
  
 Environmental The need for allocations is 
mentioned but not 
quantified 
The need for allocations is 
mentioned but not quantified 
The need for 
allocations is 
mentioned but not 
quantified 
1.  1980-2011 Average Annual Basis; Paso Robles Groundwater Basin Model Update, Geoscience, 2014 
2.  Water Planning Area 13,Master Water Report, Carollo, 2009 
3.  Salinas Reservoir 
4.  Paso Robles Groundwater Basin estimated perennial yield; Geoscience Update 
5.  Unmet Demands for the purposes of the Paso Robles Sub Area means the extent to which demands exceed the 
perennial yield of the PRGB and Nacimiento water contract allocations ona an average annual basis, which results in 
sustained basin drawdown 
6.  Nacimiento Water Contracts = 6,250 AFY 
7.  Existing firm riparian, appropriative, and percolating rights determined by State Water Resources Control Board, 
SGB Adjudication, and annual well reports 
8.  Cal-Am estimate, CPUC Application A12-04-019 plus 2014 Monterey Peninsula IRWM Plan Update with estimate 
of 20-year General Plan build-out demand 
9.  Estimated demand within the Cal-Am service area as descirbed in testimony, CPUC A.12-04-019, Monterey 
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Peninsula Water Supply Project  
 
Figure 8.  Paso Robles Groundwater Basin 
Carmel River Alluvial Aquifer and Seaside Groundwater Basins 
More than 105,000 people reside in the MPWMD service area, which is dependent for water 
supplies from two sources: runoff from Carmel River Alluvial Aquifer in the CRB and 
groundwater from the SGB.  The CRB currently supplies about 70 percent of domestic supply 
for the Monterey Peninsula; however, in 2009, the State Water Resources Control Board 
(SWRCB) issued a CDO to the local water provider, California American Water (Cal-Am).  The 
CDO required Cal-Am to find replacement supplies for two-thirds of the annual diversions from 
the CRB by January 1, 2017.  The SWRCB recently extended the deadline for compliance to 
Water Year 2022. 
The SGB is at the northwest corner of the Salinas Valley, adjacent to Monterey Bay.  Historical 
and persistent low groundwater elevations caused by pumping led to basin adjudication in 2006 
and an amended court decision in 2007 that created the Seaside Basin Watermaster and ordered a 
ramp down in production from about 5,600 AFY to the Natural Safe Yield of 3,000 AFY by 
2021.  Cal-Am’s right to appropriate water from the SGB will be reduced to less than half of the 
Natural Safe Yield by 2021.  No seawater intrusion is occurring presently, but water levels are 
lower than those required to protect against seawater intrusion.  Recharge into the basin aquifers 
will be beneficial for protection against seawater intrusion. 
Both basins are being pumped in excess of legal rights to do so, which places the community at 
risk of heavy fines or severe rationing of up to 50 percent.  Figure 3 shows that the estimated 
replacement need for the Monterey Peninsula is approximately 10,000 AFY.  The MRWPCA’s 
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Pure Water Monterey Groundwater Replenishment (GWR) Project would provide 3,500 AFY of 
highly treated recycled wastewater to the SGB and Cal-Am's proposed desalination plant on the 
coast south of the Salinas River would provide the balance of the replacement supplies.  The 
GWR Project has received several approvals and is expected to begin delivering water as early as 
2019.  The desalination component of the replacement water supply project is currently under 
environmental review, with completion anticipated by 2020. 
Habitat for steelhead in the CRB has been degraded and annual returns of adult steelhead have 
fallen below 10 percent of the estimated potential for the run.  Years 2014 and 2015 show the 
lowest fish densities ever recorded and a rebound in returning adults from the 2012-2015 drought 
is extremely weak.  Usable surface storage in the CRB is small (about 1,400 AF) and shrinking 
due to reservoir sedimentation. 
It is anticipated that most of the climate change scenario conditions will occur over the entire 
study area; however, where local variations exist, additional evaluation will be conducted to 
determine local impacts.  For example, sea level rise scenarios will be important to consider for 
the coastal portions of this study area and the adjacent aquifers, but would not be generally 
applicable in the upper Salinas River or CRB areas. 
While multiple tools exist to evaluate future supply and demand conditions under future climate 
change scenarios, the Salinas and Carmel Basin Study is proposing to use the USGS and 
Reclamation’s technical support to better determine the interaction between basin sub-areas and 
to define how changes in one sub-basin can affect other sub-basins.  With Reclamation’s 
oversight and USGS participation, predictive models and tools can be employed to evaluate each 
scenario on a basin-wide basis.  The tools and models will be also be modified during the Basin 
Study to update temperature and precipitation assumptions as identified by Reclamation and 
USGS. 
2.2.3 Instream Flows 
Instream flow issues in the Carmel and Salinas Rivers include required cutbacks to Carmel River 
diversions, the variability of the natural flows of the Salinas River, the decline in steelhead 
fisheries and the ability of the region to meet the flow and temperature requirements of the 
National Marine Fisheries Service (NMFS) and the Regional Water Quality Control Board. 
Carmel River 
The Carmel River has long-served as the main water supply for the Monterey Peninsula.  After 
finding that the Carmel River alluvial aquifer was declining through use as the primary water 
supply for the Monterey Peninsula community, the California SWRBC first ordered a 70 percent 
cutback in 1995 and then followed up in 2009 with a CDO to protect critical habitat for 
threatened species after little progress had been made to replace supplies.  The pumping cutbacks 
were scheduled to begin on December 31, 2016, but the Monterey Peninsula requested an 
extension to December 31, 2021, which the SWRCB granted. 
A coalition including the Monterey Peninsula Regional Water Authority, MPWMD, Cal-Am, 
Pebble Beach Company, and the City of Pacific Grove had asked for the extension on the most 
significant cutback to 2021 in order to advance progress on replacement water supplies before 
losing the current Carmel River water supply. 
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The coalition stated that the Monterey Peninsula is among the lowest per capita water users in 
the State and that a cutback of more than half of its current river water supply would have major 
public health and safety and economic impacts on the area.  The proposed replacement water 
supplies include a groundwater replenishment project that could come online by 2018 and a 
proposed Cal-Am desalination plant which may be delayed until 2021. 
Salinas River 
Another risk to water supplies is the timing and quantity of runoff in the Salinas River.  As noted 
previously, many climate scientists now believe that future climate conditions will include longer 
drought periods with some occasional heavy rainfall events.  Both reduced and increased runoff 
can create supply risks.  The Salinas River is a "flashy" system, and increased runoff could result 
in increased flooding and damage to water supply infrastructure.  Reduced runoff causing  
multi-year droughts would also reduce percolation and aquifer recharge resulting in reduced 
groundwater storage and potential declines in aquifer water levels. 
Steelhead Fisheries in the Salinas and Carmel Rivers 
SCCC steelhead are an anadromous fish of the Salinas and Carmel rivers and their tributaries.  
They spend approximately the first two years of their life in the freshwater of these rivers and 
then migrate out to the Pacific Ocean.  They return after several years to the rivers to spawn.  
Steelhead can live as long as eleven years, but many do not due to deteriorating river habitat 
conditions.  The coastal steelhead is able to spawn more than once in a lifetime, but they 
typically only survive long enough to spawn once.  Due to diversions in both basins, both rivers 
can be dewatered for long periods of time and may not open to the ocean during droughts.  This 
has resulted in some anadromous steelhead becoming resident trout; however, it appears that the 
anadromous gene has not been eradicated in resident populations. 
 
 
Coastal steelhead trout 
The Study Area historically had a large population of steelhead, but changes in water quantity 
and quality and the course and speed of these rivers and their tributaries has negatively impacted 
steelhead’s ability to survive.  The headwaters were historically used for spawning and rearing 
while the lower waterways served primarily as migration corridors during times when flows 
were sufficient to reach the ocean.  Only limited areas of the valley portions of these rivers 
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currently provide suitable spawning and rearing habitat for steelhead.  The substrates are sandy 
and silty as opposed to gravelly, and the water temperatures often exceed recommended 
maximums for good habitat conditions during warmer months.  The construction of dams, 
changes in flows and timing due to reservoir releases, stream course straightening, diversions of 
stream flow, groundwater pumping, loss of riparian vegetation, and passage barriers to perennial 
headwaters have caused a dramatic decline to the point that NMFS believes SCCC steelhead are 
likely to become an endangered species within the foreseeable future in these rivers unless 
conditions are improved. 
2.2.4 Groundwater 
Groundwater issues in the area include declines in groundwater elevations, water quality 
reductions and seawater intrusion.  A notable recent development in groundwater management 
efforts is, California’s SGMA.  These groundwater issues are described below: 
Seaside Groundwater Basin 
The Seaside Groundwater Basin provides about 30 percent of urban supplies for the Monterey 
Peninsula.  It is recharged through percolation of rainfall and by excess winter flows in the 
Carmel River that are diverted and pumped into the local distribution system, and then injected 
into the basin for recovery in the dry season.  The Seaside groundwater basin was adjudicated in 
2006 and is subject to a series of production cutbacks in order to provide a sustainable yield by 
2021.  The cutback will result in native SGB water being about 15 percent of urban supplies. 
Seawater Intrusion in Aquifers Adjacent to Monterey Bay 
Seawater intrusion in the coastal groundwater basins is expected to be exacerbated with sea level 
rise associated with climate change.  Seawater intrusion causes groundwater in those basins to 
become more saline and less desirable as a supply water source.  Natural groundwater recharge 
and active injections of freshwater in the SGB by MPWMD and Cal-Am are occurring in several 
areas and are designed to keep seawater intrusion from advancing inland. 
California’s Sustainable Groundwater Management Act 
Groundwater basins are one of the most cost-effective and environmentally sustainable places to 
store water locally during wet years; and if managed well, can serve as a buffer against the 
impacts of climate change and drought.  On September 16, 2014,  
Governor Edmund G. Brown Jr. signed three bills that comprise the SGMA.  This legislation 
created the framework for sustainable, local groundwater management for the first time in 
California history.  The legislation requires local agencies to craft groundwater management 
plans that must incorporate long-term sustainability to meet their regional economic and 
environmental needs. 
There are two key principles in the SGMA groundwater legislation.  The first is that groundwater 
is best managed at the local or regional level and that local agencies should have the tools they 
need to sustainably manage their resources.  Since some local and regional agencies may not 
have the tools necessary to manage their groundwater resources effectively; the SGMA 
emphasizes that groundwater management by a local authority is preferred when that entity has a 
desire to sustainably manage the resource and has sufficient technical information and the 
financial resources to do so. 
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The second principle is when local or regional agencies cannot or will not manage their 
groundwater sustainably, the State will intervene until the local agencies develop and implement 
a local governance entity to ensure the sustainability of a groundwater management plan.  This 
limited State intervention would be temporary – until an adequate local program is established – 
to ensure the protection of the groundwater basin and its users from overdraft, subsidence, and 
other problems stemming from unsustainable uses of groundwater resources. 
The SGMA also includes certain timeframes for compliance, with those basins designated as 
high priority being required to adopt a SGMA management plan earlier than other, lower priority 
basins.  The PRGB which extends into Salinas Valley, and a portion of the Salinas Valley 
Groundwater Basin near the coast have been designated as high priority basins subject to critical 
overdraft by the State DWR and a SGMA sustainable management plan must be prepared by 
2020.  The Carmel basins have been deemed a high basin but is not currently subject to critical 
overdraft.  The MPWMD is the designated Groundwater Sustainability Agency for the Carmel 
Basin.  In the spring of 2016, DWR agreed with the SWRCB determination that surface water in 
the Carmel River flows through known and definite subterranean channels and is, therefore, not 
subject to SGMA requirements; however, DWR declined to remove the basin from the State 
Water Plan Bulletin 118. 
2.3 Previous Work and Available Data 
The Basin Study Partners have collected data and studied the basins for many decades.  The 
breadth and extent of the data available is extensive.  The SGMA requires consistent data 
(including groundwater elevation data, groundwater extraction date, surface water supply, total 
water use, change in groundwater storage, water budgets, sustainable yield) to be used in  
hydro-geologic analysis.  The Basin Study Work Plan (Task 4) identifies processes and 
procedures to ensure the models are consistently utilized, particularly at watershed and basin 
model boundaries, prior to using the models to analyze the effect of various water supply and 
demand projections, and assessing the benefits and performance of various adaptation strategies. 
Table 2- Existing Hydrology Models (see below) summarizes the models and studies relevant to 
the proposed Basin Study and identifies how they will be used in the development of the Basin 
Study. 
The three major objectives regarding how the models are proposed to be used in the Basin Study 
are: 
1. To evaluate and utilize existing hydrologic models developed for the Salinas and Carmel 
Basins, and to leverage the investments made previously by the Partner agencies in these 
models. 
2. To develop a process or model tool(s) for both the upper and lower Salinas basins which 
leverages data from the existing sub-basin models including the Paso Robles Basin and 
the Carmel Valley models and others as appropriate. 
3. To apply the most recent Coupled Model Intercomparison Project Phase 5 (CMIP5) 
Global Climate Models (GCM 
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4. ) which are appropriately downscaled to provide climate change impact data to the 
models developed for assessing the effects to supplies and demands across the Basin 
Study area. 
 
2.3.1 Hydrology Models 
The proposed model framework for the Basin Study would include enhancing these models by 
ensuring consistency, particularly at basin boundaries, and use the output from these local 
models for its climate change impact analyses.  Incorporated in these simulations will be the 
magnitude and frequency of known or anticipated water shortages and all natural and 
anthropogenic supply components.  The shortages will be quantitatively analyzed and evaluated 
based on the magnitude and timing of shortages.  Since the Basin Study will address water 
supply and the related effects of potential climate change on future water supply, it is essential to 
have models that can simulate all the known and anticipated supply and demand conditions for 
all types of water uses (agricultural, municipal and industrial, environmental needs, and 
recreation).  The modeling tools will be used to determine imbalances under certain conditions of 
quantity and quality of water supplies.  In particular, the effects from sea-water intrusion will be 
simulated using increased demands and sea-level rise conditions.  The potential consequences of 
not addressing imbalances in supply and demand will be shown through tables, graphs, and other 
figures.  Also additional sources of water that are currently not captured or reused will be 
identified. 
Specifically, for the upper/lower Salinas Valley, the simulations will include connections to San 
Antonio, Nacimiento, and Salinas Reservoirs.  A review of the existing models will include 
providing input on the code selection used to develop the models.  For example, MF-OWHM  
rev 2 is ideally suited as it will include the new Reservoir linkage Process (SWOPS) that 
simulates the reservoir inflows, outflows, charges, and credits and demand driven releases of 
agriculture.  This approach has already been successfully used by Reclamation and USGS for the 
Lower Rio Grande project Environmental Impact Statement which also includes an analysis of 
potential climate change impacts.  Incorporating these reservoirs will allow an analysis of how 
this existing infrastructure and operations will perform in the face of changing water drivers, 
such as population increases, changes in agricultural demands, and other conditions. 
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Table 2.  Existing Hydrology Models Developed by the Partners in the Salinas and Carmel 
Basins 
Basin Area User Supply (acre-feet) 
CRB/SGB 2006 Carmel River Flood Insurance Study 
and HEC-RAS 
 
CRBHM  GSFLOW (PRMS linked to 
MODLFOW) – to be developed in 2015/16 
 
2014 Canyon Del Ray HEC-HMS & HEC-
RAS 
 
Seaside Groundwater Basin Model 
Predict flood elevations/areas of inundation 
along Carmel River 
 
Simulate Carmel River flow, reservoir storage, 
aquifer storage, diversions, water system 
operation 
 
Predict flood magnitudes, elevations, and areas 
of inundation 
 
Simulate groundwater flow and contours with 
variable inputs/outputs to basin 
PRGB 1991 Salinas Reservoir Expansion Feasibility 
Study 
 
2012 Groundwater Management Plan 
 
2014 Integrated Watershed/Groundwater 
Basin Computer Model Update 
(HSPF/Modflow) 2016 Model Refinement, 
and 2016 Supplemental Water Supply 
Options Study 
 
http://www.slocountywater.org/site/Water 
percent20 
Resources/Water percent20Resources/Water  
percent20Forum/ 
Established PRGB sustainability objectives 
 
Used the model to assess impacts to 
groundwater supply by: 
 
 Repeating the 1980-2011 hydrology and 
reservoir operation information for the 
simulation period 2012-2040 
 Applying “no growth” and “growth” future 
demand pumping estimates to establish 
baselines for strategy comparison and 
compare to basin level stability objectives 
 Identified and tested management 
strategies with the model and compared 
the degree of benefit tradeoffs 
SVB Integrated Groundwater Surface Water 
Model, Calibrated Baseline model (scheduled 
for complation early 2016) 
 
Groundwater elevation contours Pressure 
180 ft and Eastside shallow aquifers 1994-
2013 
 
Groundwater elevation contours Pressure 
400 ft and Eastside deep aquifers 1994-2013 
Basin Sustainability: 
 
 Evaluate seawater intrusion on annual 
basis through 2030/buildout 
 Evaluate groundwater level elevations on 
annual basis through 2030/buildout 
 Evaluate total water demand on annual 
basis through 2030/buildout 
 Assess climate change effects and 
combined effects of groundwater pumping 
and rising sea level on the location of the 
freshwater-seawater interface over time 
and develop projects of changes in 
seawater intrusion volume 
 
2.3.2 Select Studies Which Support the Basin Study 
Several local programs are working towards creating a sustainable framework for managing 
water supplies and demands.  Selected examples are included below. 
San Luis Obispo County Flood Control and Water Conservation District, Paso Basin 
Supplemental Water Supply Options Study 
The PRGB encompasses a 790 square mile area in the upper Salinas River watershed in Central 
California.  The Paso Basin is the primary water supply for North San Luis Obispo County, 
providing water for agricultural, urban, and rural users.  Water extraction from the Paso Basin 
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has increased with the growth and expansion of both urban and rural populations and particularly 
with agricultural use.  The “perennial yield” point of the Paso Basin has been reached where 
basin outflows are equal to or greater than basin inflows, and groundwater elevations have been 
declining. 
The San Luis Obispo County Board of Supervisors adopted an urgency ordinance in 2013 and a 
permanent ordinance in 2015 requiring all new development and agriculture to offset new water 
usage at a 1:1 ratio by either providing a new water supply or conserving water equal to what 
will be used by the new development (under the permanent ordinance, the offset requirements 
are in effect until a groundwater sustainability plan is adopted).  In addition, to help ensure the 
sustainability of the Paso Basin water supply, the SLOFCWCD initiated a feasibility study to 
identify sources of water supply that could be obtained to supplement the Paso Basin.  The study 
examines in-basin water supplies, State water supplies, and recycled water supplies to prioritize 
options and make recommendations for short and long-term water supply planning 
Monterey Peninsula, Carmel Bay, and South Monterey Bay (Monterey Peninsula) 
Integrated Regional Water Management Plan (IRWMP or IRWM Plan) 
Integrated regional water management in California is designed to increase regional  
self-sufficiency in solving water management problems.  It encourages local water resource 
managers to take a proactive role in collaboration with other area stakeholders, and to craft 
innovative and effective strategies towards achieving water management objectives. 
 
The 2014 IRWM Plan Update for the Monterey Peninsula, Carmel Bay, and South Monterey 
Bay is an expansion and modification of a former plan, the Monterey Peninsula, Carmel Bay, 
and South Monterey Bay IRWM Plan which was adopted in 2007.  The IRWM Plan seeks to 
coordinate the actions of stakeholder entities involved in water resource protection, 
enhancement, and management in the region.  The IRWM Plan lead agency is the MPWMD.  
The MPWMD works to ensure that project proponents, stakeholders, and the general public are 
well informed of IRWM activities. 
The Monterey Peninsula Regional Water Management Group (RWMG) is the “working group” 
that is ultimately responsible for the development and implementation of the IRWM Plan.  It 
includes seven local agencies and organizations.  The RWMG members are expected to actively 
participate in RWMG meetings and ensure public involvement in the decision-making processes.  
Broad stakeholder involvement ensures that the IRWM Plan identifies local issues and needs; 
that it promotes the formation of partnerships, and encourages coordination with State and 
Federal agencies. 
Beyond the 2014 update, the RWMG will meet on an ongoing basis to implement the IRWM 
Plan and to continue IRWM planning.  The IRWM Plan is a long-term planning document with a 
minimum 20-year planning horizon.  It will undergo periodic updates and revisions to reflect 
changing conditions, and a review of the IRWM Plan may occur with each IRWM Plan project 
solicitation.  The review would be consistent with DWR IRWM Guidelines, which DWR 
designed to be consistent with the California Water Plan, and would reflect any significant 
changes that are relevant to the Region. 
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North Monterey County Drought Contingency Plan 
The North Monterey County DCP (DCP) is proposed to be initiated in December of 2016 and is 
intended to be conducted in parallel and in coordination with the Salinas and Carmel Basin 
Study.  The managing agency for the DCP is the MPWMD.  The DCP Plan Area encompasses 
North Monterey County, including part of the Salinas Valley from the southern edge of the City 
of Salinas to the Pacific Ocean, the western portion of Carmel Valley, and the urbanized 
Monterey Peninsula area between the Salinas and Carmel valleys.  Although the study area for 
the DCP is a much smaller sub-region of the Basin Study area, this DCP sub-region is critically 
impacted by drought as a result of competing demands between agricultural, ecological, and 
urban water-users.  The urbanized areas within the DCP Plan Area include Carmel, Monterey, 
Pacific Grove, Seaside, Marina, Salinas, Del Rey Oaks, and the Castroville area. 
Key water supply challenges in the DCP Area include: (1) negative impacts to regional surface 
waters and groundwater through agricultural and rangeland water runoff, tail water, and 
percolation; (2) the flood risk, river channel congestion, seawater intrusion, nitrate 
contamination, and the distribution of water supplies in the Salinas River watershed; (3) water 
reliability for the Monterey Peninsula which must develop new water supplies due to a CDO to 
reduce water diversion from the Carmel River and an adjudication to reduce groundwater 
pumping of the Seaside Groundwater Basin in order to reduce the threat of seawater intrusion; 
and (4) the decline of area steelhead fisheries. 
Both the Basin Study and DCP will use data created under the locally sponsored Salinas River 
Groundwater Basin Investigation.  This will provide synergy and consistency between the 
studies while meeting the near-term drought response actions and organization needs of the DCP 
and the long-term planning needs of the Basin Study.  The DCP will focus on how to predict the 
different stages or levels of severity of drought.  It will identify and address near-term 
vulnerabilities; as well as actions and activities to establish long-term resiliency to drought, 
reducing the need for response actions. 
The DCP will outline drought response actions and activities that can be implemented quickly 
during a drought, and develop an operational and administrative framework for identifying who 
is responsible for undertaking the actions necessary to implement plan elements.  The MPWMD 
is the lead agency and fiscal agent for the North Monterey County DCP and convener of the Plan 
Task Force (Task Force).  The Task Force includes MPWMD, MRWPCA, MCWRA, and 
Monterey County Office of Emergency Services. 
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Chapter 3 – Study Approach and Management 
The Basin Study is unique given the large amount of information that has already been 
developed and the strong collaborative foundation that has been created even before the Basin 
Study is initiated.  The emphasis of this study will be on understanding basin conditions under 
various climate change scenarios and developing a range of adaptation strategies which will 
mitigate or alleviate identified water supply and demand imbalances.  The water management 
strategies which are identified in the Basin Study will be evaluated using quantitative 
performance metrics and other qualitative measures developed in the early tasks of the basin 
study’s work program. 
The Basins Study will involve evaluation of a number of adaptation strategies which will be 
proposed at one or more stakeholder and Study Team meetings.  The adaptation strategies will be 
grouped under broad categories (or portfolios) which will aid their review.  The portfolios will 
then be evaluated to document changes in supply and demand if they were to be implemented 
and the efficacy of the portfolios to address identified water supply imbalances.  Following a 
rigorous trade-off analysis, the project Partners and basin stakeholders will identify which 
portfolios are projected to perform in the most cost-effective manner over the duration of the 
analysis period.  The results of this analysis will be included in the Summary Basin Study 
Report.  A detailed description work plan for the Basin Study follows in Section 4. 
3.1  Basin Study Management Structure 
The total funding needed for the Basin Study is projected to be $1.66 million.  Reclamation will 
provide funding as the Federal share, and the non-Federal cost-share Partners will match this 
amount ($1.66 million) with in-kind services contributions.  The non-Federal Partners’ 
contributions are listed in Appendix B of this Plan of Study (POS).  Appendix B may be updated 
from time to time to reflect changes proposed, including, for example, additional funding needed 
for the basin study or additional sources of in-kind contributions as they become known during 
the duration of the Basin Study preparation. 
The four non-Federal Partners participating in the Basin Study with Reclamation represent 
diverse geographic, economic and demographic regions throughout the Salinas and Carmel 
Basins.  The Partners involvement in the study process is crucial to the success of the Basin 
Study as they provide local knowledge and guidance throughout the study development process, 
including development of scenarios, assisting in formulating strategies and communicating 
important results.  The Partners are particularly important in working with the Study Team to 
communicate information to and from stakeholders including municipal, industrial, agriculture, 
environmental interests, and others as the Basin Study progresses. 
The proposed organizational structure of the Basin Study is represented in Figure 9 .  The 
proposed structure should be regarded as dynamic and may be adjusted by Reclamation and the 
Partners to add or change representatives or technical staff as needed.  The over-arching purpose 
of the study management structure is to ensure completion of the Basin Study in an effective, 
technically-sound, cost-efficient, and timely manner.  The study management structure is 
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designed to facilitate direct communication among participating stakeholders and to provide for 
efficient decision-making by the non-Federal Partners within the management structure created 
by the Study Team. 
 
Figure 9.  Basin Study Management Structure 
3.2  Roles and Responsibilities of the Study Management Teams 
and Groups 
U.S. Bureau of Reclamation 
Reclamation’s Mid-Pacific Region will generally be responsible for overall management and 
completion of the Basin Study.  Through an agreement with Reclamation’s Technical Services 
Center in Denver and initiating work with a contractor and the USGS, Reclamation will ensure 
tasks identified in this POS are initiated and completed in a timely manner as guided by the 
overall Project Schedule.  Reclamation’s Project Manager will provide the day-to-day 
management of the Basin Study.  Responsibilities of the Project Manager include acting as the 
executive manager of the Executive and Study Teams as well as maintaining regular 
communications between the Partners, Technical Working Group (TWG), Study Team, and 
Executive Team.  The Project Manager, through the contractor, is also responsible for 
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implementation of the Communication and Outreach Plan, and is responsible for organizing the 
technical sufficiency review (TSR) when Basin Study content has been prepared which warrants 
a review.  Additional duties and responsibilities for Reclamation’s Project Manager include 
maintaining required financial records, coordinating reports with Reclamation’s Denver Policy 
Office, and working with the non-Federal cost-share Partners to provide periodic in-kind 
contribution reports to Reclamation when requested. 
 
Figure 10.  Basin Study Management Team Descriptions 
U.S Geological Survey 
Reclamation will engage the USGS via an interagency agreement to assist in development of 
modeling and other technical work necessary for supporting the Basin Study.  Specific tasks and 
assignments will generally be to coordinate the hydrology and climate model tools used in the 
Basin Study, and provide technical assistance to Reclamation and the non-Federal Partners as the 
Basin Study is developed.  Other anticipated work with the USGS involves assisting in 
development of the climate scenarios, documentation of historical hydrology, and interpretation 
of modeling results.  The detailed requirements for the USGS’s work are identified in 
Appendix A. 
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Executive Team 
The Executive Team is composed of executive or policy-setting level representatives from 
Reclamation and each of the non-Federal cost-share partner agencies.  The Executive Team 
determines all key and advanced policy issues (as may be elevated by the Project Manager) that 
may not be able to be resolved at either the Study Team or TWG level.  The Executive Team 
also provides guidance on sensitive community and political issues and also provides 
interpretation of existing policies and preferences of participating Partner agencies. 
This structure maximizes use of the experience and knowledge of the Executive Team members 
and provides a direct link to the Study Team and Project Manager to identify and resolve routine 
Basin Study issues as well as advanced policy, project direction, and Basin Study decision 
issues.  The Executive Team will meet on an “as needed” basis as requested by the Project 
Manager and Study Team to provide direction on specific issues.  Joint meetings between the 
Executive Team, TWG and other agencies may also be held from time to time on topic-specific 
issues and will be coordinated on an as-needed basis. 
Study Team 
The Study Team is the primary Basin Study management and advisory group who will work 
closely with Reclamation’s Project Manager to assist in the preparation of the Basin Study with 
Reclamation, USGS, and the non-Federal Partners.  The Study Team provides guidance to 
Reclamation, USGS, Partners, and the contractor at key points in the preparation of the Basin 
Study.  Composed of members from each of the four non-Federal Partner agencies, as well as the 
USGS and the contractor’s team, the Study Team provides consistent direction and guidance and 
acts as a sounding board for ideas, information, and problem solving suggestions during the 
preparation of the Basin Study.  The Study Team will meet regularly as identified in a meeting 
schedule which will be coordinated with the production of the Basin Study. 
A charter for the Study Team will be prepared which is anticipated to include directives to the 
Study Team members to be open and inclusive, to consider alternative viewpoints and to employ 
a best science approach when considering how to resolve issues and problems.  The Study Team 
generally operates by consensus under its charter and is expected to provide suggestions 
throughout development of the Basin Study, including when certain technical issues need to be 
referred to the TWG or elevated to the Executive Team. 
Technical Working Group 
The TWG is formed to provide advisory technical recommendations to the Study Team and 
Project Manager.  The TWG is composed of management-level or senior technical staff from 
Reclamation, the non-Federal cost-share partners and other agencies and organizations involved 
in water management in the Salinas and CRBs. 
The Project Manager or Study Team may refer technical concerns or issues identified in the 
preparation of the Basin Study to the TWG for their review and recommendation.  The TWG 
will generally operate by consensus.  However,  the TWG Charter provides that members of the 
TWG may provide a minority report.  The Project Manager and TWG will provide status updates 
and inform the Project Manager and Study Team of any issues they should be aware of in their 
recommendations relating to the preparation of the Basin Study. 
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Technical Sufficiency Review Team(s) 
Reclamation’s Directives and Standards require that all Basin Studies undergo a peer-level TSR 
prior to the Basin Study being transmitted by the Mid-Pacific Region’s Director to the Director 
of Policy and Administration.  Section 3.4 identifies how the TSR process will be managed as 
the Basin Study’s technical memoranda are prepared.  In general, Reclamation’s Project 
Manager will be generally responsible for transmittal of the technical memoranda to the TSR 
team members.  The TSR team members may be nominated by Reclamation, Study Partners, or 
others.  The Project Manager will inform the Study Team of the proposed members of the TSR 
team. 
The TSR team members will be contacted at the start of the Basin Study to determine if they can 
serve on the TSR.  At the time of nomination, a general schedule will be provided to the 
prospective TSR team members which specifies when their particular TSR is anticipated to start.  
Two technically-qualified TSR members are desired to review each technical memoranda.  The 
TSR team is anticipated to have different members for the various technical memoranda and 
will, therefore, have a flexible organizational structure which is agile and adaptive and can 
respond to changing conditions. 
3.3  Change Management Plan 
Change occurs on all projects as additional information is obtained and when conditions differ or 
change from those assumed during project scoping and as described in this POS.  The procedures 
to be followed for documenting and executing change are described in this section. 
A potential need for change in scope, schedule, and/or budget may be identified by members of 
the Study Team.  Identified issues will be raised to the Reclamation Project Manager who will 
assess the relevance of the proposed change and develop a proposed approach for resolution.  
Minor adjustments that can be accommodated without affecting scope, schedule, and/or budget 
for major tasks may be approved by the Project Manager. 
More significant changes that could affect scope, schedule, or budget for major tasks will be 
documented in a change justification memorandum which will be reviewed by Reclamation 
management.  Where additional budget is needed, Reclamation Policy and Administration 
Office/Basin Study Program Analyst will also be contacted if additional budget is requested. 
For any change request that is proposed by the Study Team and/or by the Basin Study Project 
Manager, an associated change justification memorandum will be prepared to document: 
 The nature of the requested change (changes will be numbered and dated) 
 Amount of budget impact, if any 
 Length of schedule impact, if any 
 Reason for change 
 Associated impacts and risks 
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Change justification memorandums will be retained in the Basin Study’s project records by the 
Project Manager and tracked through to completion.  Upon approval of change requests by 
Reclamation, the Project Manager will update relevant project documents and will communicate 
the change to the Study Team members.  A change justification memorandum that involves 
deviation from scope, schedule, or approved budget as set out in established in the Memorandum 
of Agreement (MOA) and POS will be documented in a memorandum from Reclamation's 
Regional Director (or his/her representative) to the Director, Policy and Administration.  Budget 
or scope changes approved by Policy and Administration will be included in an amendment to 
the POS and MOA, as appropriate. 
3.4  Risk Management Plan 
New projects like the preparation of the Basin Study involve considerable uncertainties 
associated with developing new and unique model approaches, analyzing complex data, and 
developing various types of scenarios which represent potential future conditions.  In 
undertaking the Basin Study, Reclamation and its Partners will make judgments about relevant 
uncertainties which result in varying types of risk to the project’s budget, schedule, and scope.  
In project terms, a risk is an uncertain event or condition that, if it occurs, has an effect (usually 
negative) on one or more project objectives.  The purpose of risk management plan is to establish 
a framework for identification of risks and development of strategies to mitigate or avoid those 
risks.  The scope, schedule, and budget described in this POS provides the basis for developing a 
risk management approach. 
The approach for the Basin Study will be to implement a process for the Study Team to 
proactively identify and assess various risks in order to implement mitigation strategies as early 
as possible.  The most likely and highest impact risks will follow a mitigation process in which 
the risk is identified, accepted, removed via adjustment to the study framework, or mitigated 
utilizing a risk response.  Risk management will generally involve the following steps: 
 Include an agenda item for discussing risk at Study Team meetings. 
 Document identified risks in the Basin Study’s administrative records. 
 Utilize the experience of the Study Team to review the history of similar projects in order 
to determine common risks and strategies used to mitigate those risks. 
 For identified risks, the Project Manager will work with the Study Team members to 
assess probability and impact for each risk.  This process will allow the Study Team to 
prioritize risks based on the effect they may have on the project. 
 Risks determined to be most likely and to have the greatest potential impact will be 
reported to the Study Team and monitored during the time the project is exposed to each 
risk.  Risk monitoring will be a continuous process throughout the term of the project. 
 The Project Manager and the Study Team will develop responses to each identified risk.  
Responses may involve:  avoidance (choose a different approach); mitigation (take action 
to reduce probability and/or impact); or acceptance (carry the risk and develop a 
contingency plan, if needed). 
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3.5  Technical Sufficiency Review Plan 
Reclamation’s Directives and Standards require that a basin study must undergo a TSR before it 
may be publicly released.  In Section 3.2, the general process for nomination of the TSR team 
members is identified.  This section outlines the approach and methods for reviewing technical 
information, data, models, analyses, and conclusions of the Basin Study in compliance with the 
Directives and Standards.  The TSR plan involves: 
 Timing – Individual reviews on each technical memoranda prepared for the Basin Study 
will be conducted at several steps, as reviewed with the Study Team, during preparation 
of the seven major study tasks, i.e., to correspond to key modeling and analytical phases 
of the work such as:  (1) climate change and surface water analysis; (2) groundwater 
modeling and analysis; and (3) water resource management modeling. 
 Scope – The TSR will focus on a review of the technical information, data, models, 
analyses, and conclusions as developed for each of the relevant study tasks.  The volume 
and detail of information relevant for each phase of the TSR will vary in accordance with 
the specific content of the corresponding technical report/memorandum. 
 Process – Reviews will be conducted largely through email transmittals of draft technical 
reports and associated data.  Review comments will be requested within a specific time 
frame, as agreed to in advance with TSR reviewers, with the objective of maintaining 
progress and meeting schedule targets.  Reviewers will also be requested to clearly 
identify and characterize scientific uncertainties and limitations.  Comments received 
from reviewers will be recorded along with descriptions of how each comment was 
resolved, and any remaining technical uncertainties will be documented in the Final 
Basin Study Report.  All results from the TSR will be documented and made available to 
Reclamation and the Study Team members.  It is possible that previously completed peer 
reviews and/or comparable review processes completed by contractors and/or  
non-Federal parties may be sufficient for some portions of the Basin Study information 
and/or analyses; such reviews will be documented and, thereby, incorporated into the 
TSR record. 
 Number and Selection of Reviewers – It is anticipated that two TSR reviewers will be 
designated for review of each technical memoranda prepared.  If feasible, one reviewer 
will be from within Reclamation and one from outside Reclamation.  Potential TSR 
reviewers with appropriate technical expertise and experience may be suggested by Study 
Team members.  Individuals to be considered should not have been directly involved 
with conducting the specific analyses under review.  The proposed composition of the 
TSR team will be confirmed by Reclamation and the Study Team.  
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Chapter 4 – Basin Study Work Plan 
This section details the tasks that will be completed to achieve the Basin Study objectives (see 
Section 1.2) and describes the technical approach that will be used to complete each task.  This 
section also describes the deliverable (work product) to be completed for each task and outlines 
the roles and responsibilities of each partner under each task, including Reclamation, USGS, and 
non-Federal study Partners, as well as a contractor to be retained by Reclamation. 
In addition to the Basin Study, MPWMD is developing a DCP for northern Monterey County.  
The DCP is being led by MPWMD, with financial support from Reclamation and with technical 
participation from MCWRA, MRWPCA, and other local entities.  The DCP encompasses a 
portion of the Basin Study area in the northern Salinas Valley and Monterey Peninsula.  The 
DCP and Basin Study are being developed in tandem in order to leverage data, methods, and 
modeling tools between the two studies, including future climate scenarios and corresponding 
projections of future water supplies and demands. 
Developing the studies in tandem will also improve stakeholder outreach, as the stakeholder 
groups for the two studies are anticipated to overlap.  The Summary Work Plan, provided below 
in Section 4.2, includes a brief description of where information developed in each Basin Study 
task will be shared with the DCP, or where information from the DCP will be shared with the 
Basin Study. 
4.1  Basin Study Requirements 
A basin study must include four key elements, as detailed in the Reclamation Manual Directives 
and Standards WTR TRMR-65
3
.  These elements include: 
 Projections of future water supply and demand, considering specific impacts resulting 
from climate change, including any risk related to changes in snowpack; changes in the 
timing and quantity of runoff; changes in groundwater recharge and discharge; and any 
increase in the demand for water or the rate of reservoir evaporation as a result of 
increasing temperatures. 
 Analysis of how existing water and power infrastructure and operations will perform 
given any current imbalances between water supply and demand, and in the face of 
changing water realities due to climate change (including extreme events such as floods 
and droughts) and population growth.  Analysis must consider the extent to which 
changes in water supply will impact Reclamation operations and facilities, including: 
water deliveries; hydropower generation; recreation; fish and wildlife habitat; species or 
habitats protected under the ESA; water quality; flow-dependent ecological resiliency; 
and flood control. 
                                                          
3
 Reclamation Manual Directives and Standards (D&S) WTR TRMR-65 establishes the Bureau of Reclamation’s 
requirements for reviewing, conducting, and approving Basin Studies under the WaterSMART (Sustain and Manage 
America’s Resources for Tomorrow) Basin Study Program.  D&S WTR TRMR-65 is available at the following URL: 
http://www.usbr.gov/recman/temporary_releases/wtrtrmr-65.pdf 
Chapter 4 – Basins Study Master Schedule 
Salinas and Carmel Rivers Basin Study | 37 
 Development of appropriate adaptation and mitigation strategies to meet current and 
future water demands.  Adaptation and mitigation strategies may include, but are not 
limited to, modification of existing reservoir or operating guidelines; new management, 
operating, or habitat restoration plans; water conservation and demand reduction 
strategies; new water infrastructure; new or improved models and decision support 
systems; and monitoring plans and data acquisition to support future analysis. 
 Quantitative or qualitative trade-off analysis of identified adaptation and mitigation 
strategies.  Trade-off analysis must examine proposed strategies in terms of their ability 
to meet the study objectives, the extent to which they minimize imbalances between 
water supply and demand and address the possible impacts of climate change, the level of 
stakeholder support, the relative costs (when available), the potential environmental 
impacts, and other attributes common to the strategies. 
4.2  Summary Work Plan 
The Basin Study will address the four required Basin Study elements through eight technical 
tasks.  These tasks are outlined below and detailed in Sections 4.1-4.8.  The technical 
approaches, study partner roles and responsibilities, and deliverables for each task are discussed 
below and summarized in Appendix A, Basin Study Task Assignment Table.  A schedule for 
each task is included in Section 5, along with a table which includes projected budgets for each 
Task for each agency participating in the Basin Study. 
Tasks 1-7 will each be documented in a technical memorandum to be prepared by the contractor 
with assistance from the USGS and Reclamation.  Results from Tasks 1-7 will then be compiled 
and summarized in a final Summary Basin Study which includes an Executive Summary.  
Technical memoranda will undergo TSR as outlined in Section 3.4.  The final study report and 
executive summary will undergo TSR as outlined in Section 3.4 and as further determined by 
Reclamation and the Study Team. 
Task 1:  Develop Study Metrics 
Task 1 will define a suite of metrics to quantify and characterize current and future climate 
conditions and water supplies, demands, and operations in the study area.  Water supply and 
demand metrics will address timing and quantity of runoff and reservoir outflow; groundwater 
recharge, discharge, and aquifer levels; crop evapotranspiration and net irrigation requirement; 
indoor and outdoor municipal water use; reservoir evaporation rates; and other relevant supply 
and demand metrics identified by the study partners.  Water operations metrics will address the 
quantity and reliability of surface water and groundwater deliveries, flood control, and 
hydropower generation, along with metrics or indicators associated with recreation, fish and 
wildlife habitat, species or habitats protected under ESA, water quality, and flow-dependent 
ecological resiliency. 
DCP Interface 
Water supply, demand, and operations metrics developed for the Basin Study will be shared with 
the DCP, and vice versa, to facilitate consistency between the studies. 
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Task 2:  Characterize Climate Change and Sea Level Rise 
Task 2 will characterize historical and projected variability and trends in climate and sea level 
within the study area based on paleoclimate data, historical observations, and projections of 
future climate and sea levels.  Analysis of climate will focus on aspects of climate variability and 
change that are likely to impact water supplies, demands, and operations in the study area, 
including, but not limited to, precipitation, temperature, and humidity.  Analysis of sea level will 
focus on changes in mean sea level, with limited analysis of tidal fluctuation and storm surges.  
Analysis will consider climate and sea level projections from multiple GCMs and emissions 
scenarios, and may consider multiple downscaling methods. 
DCP Interface 
Initial work for the DCP will use available data to characterize climatic and hydrologic 
variability over the DCP study area, including droughts.  Additional data and information 
regarding historical and projected climate and hydrology will be developed by the Basin Study 
and incorporated into the DCP when available. 
Task 3:  Develop Study Scenarios 
Task 3 will develop the set of planning scenarios that will be used to evaluate water supplies, 
demands, and operations under current and future conditions.  Each scenario will represent the 
broad spectrum of factors that affect water supplies, demands, and operations, including physical 
factors such as climate and sea levels as well as socioeconomic factors such as population and 
per capita water use; industrial water use; agricultural practices, including cropping and 
irrigation patterns; and land use change throughout each sub-area.  A baseline scenario will be 
developed to represent current climate, sea level, and socioeconomic conditions within the study 
area consistent with conditions in the year 2015.  A suite of future scenarios will be developed to 
represent the range of projected changes in climate, sea level, and socioeconomic conditions 
within the Salinas Basin and CRBs.  Future climate scenarios will be based on projections of 
climate change (Task 2) and corresponding projections of sea level rise.  Future socioeconomic 
scenarios will be developed consistent with existing projections of population, land use, and 
other socioeconomic factors developed by the study partners as part of other recent or concurrent 
planning efforts.  Future scenarios will represent transient changes in climate, sea level, and 
socioeconomic conditions through the end of the 21st century. 
DCP Interface 
The Basin Study will leverage existing data and projections of population, land use, and other 
socioeconomic factors compiled and/or developed for the DCP, as applicable. 
Task 4:  Develop Modeling Tools and Inputs 
Task 4 will develop the modeling tools and related input datasets that will be used to evaluate 
current and future water supplies, demands, and operations.  Hydrologic and/or water operations 
models will be developed for each sub-area of the study area (see Section 1.1).  Default 
(historical) model input datasets will then be modified to represent projected changes in climate, 
sea level, and socioeconomic conditions under each scenario considered in the Basin Study (see 
Task 3).  Where applicable, Task 4 will leverage existing modeling tools and datasets developed 
by the study partners as part of other recent or concurrent efforts. 
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DCP Interface 
The DCP will leverage modeling tools and input datasets developed for the Basin Study, as 
applicable. 
Task 5:  Evaluate Water Supplies, Demands, and Operations (No Action Scenario) 
Task 5 will evaluate and characterize water supplies, demands, and operations under current and 
future conditions in the absence of any change in surface water or groundwater management, i.e., 
assuming no change in water resources infrastructure or operations within the study area, often 
referred to as the No Action Alternative.  The models and inputs developed in Task 4 will be 
used to simulate current and future conditions within each sub-area.  Study metrics will then be 
calculated from model results to characterize current and future supplies, demands, and 
operations and to evaluate potential risks from climate change, sea level rise, and socioeconomic 
factors. 
DCP Interface 
In addition to observed historical climate and hydrology data, the DCP will utilize simulations of 
current and future water supplies, demands, and operations developed for the Basin Study in 
evaluating drought risks and vulnerabilities within the DCP area, as applicable. 
Task 6:  Develop Adaptation and Mitigation Strategies 
In Task 6, study partners will work together and with local stakeholders to identify adaptation 
and mitigation strategies to address current or projected imbalances in supplies and demands in 
the study area.  Adaptation and mitigation strategies may include, but are not limited to, changes 
to the operation of existing infrastructure, development of new infrastructure, and/or water 
conservation and demand reduction measures.  Where applicable, Task 6 will leverage strategies 
and alternatives developed by the study partners and/or local stakeholders as part of other recent 
or concurrent efforts. 
DCP Interface 
The Basin Study will consider drought-related projects, actions, and strategies identified and 
evaluated by the DCP as potential adaptation strategies in Task 6 of the Basin Study, as 
applicable. 
Task 7:  Evaluate Adaptation and Mitigation Strategies 
In Task 7, the Study Team will evaluate selected adaptation and mitigation strategies.  Strategies 
developed in Task 6 will undergo initial review and screening, potentially including initial 
analysis based on simulation results from Task 5 and simplified representation of a given 
strategy.  Selected strategies will then be evaluated in detail using the modeling tools developed 
in Task 4. 
Strategies will be simulated by modifying the configuration of modeling tools and/or input 
datasets to represent water resources infrastructure and operations under proposed strategies, or 
by post-processing model outputs to represent proposed strategies.  Study metrics will then be 
calculated from the model results and compared to study metrics from the No Action model 
results (Task 5).  A bracketing approach will be used to evaluate uncertainties regarding future 
climate and socioeconomic conditions. 
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DCP Interface 
The DCP will conduct preliminary analysis of drought-related projects, actions, and strategies 
identified by the DCP; the Basin Study will leverage this preliminary analysis to streamline the 
initial review and screening of adaptation and mitigation strategies as part of Task 7.  The Basin 
Study will then carry out detailed modeling and evaluation of selected strategies; the DCP will 
leverage modeling tools and analysis of selected strategies, as applicable. 
Task 8:  Prepare Basin Study Report 
Finally, results from Tasks 1-7 will be compiled and summarized in a final study report and 
executive summary.  Technical memoranda detailing the data, methods, and results of each 
previous task will be included as appendices to the final study report. 
 
Figure 11.  Relationship Diagram for the Salinas- Carmel Basin Study and the Monterey DCP 
4.3  Detailed Work Plan 
Task 1:  Develop Study Metrics 
In order to meet the study objectives of evaluating current and future water supplies, demands, 
and operations, the Study Team, with support from the TWG, will first define a set of metrics to 
quantify and characterize conditions within the study area.  For the purposes of the Basin Study, 
a metric is a measure, statistic, or indicator that can be used to quantify and/or characterize 
relevant conditions, as well as changes in those conditions, in response to climate variability and 
change, and in response to changes in socioeconomic drivers, water management practices, or 
other factors. 
Quantitative metrics will be developed to characterize current water supplies and demands and to 
assess specific impacts from climate change, including risks related to changes in timing and 
quantity of runoff and streamflow including flood risk associated with extreme runoff events; 
changes in groundwater recharge, reservoir outflow, discharge, storage, and aquifer levels; 
changes in site-specific groundwater criteria such as seawater intrusion, land subsidence, 
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streamflow capture, or water quality degradation; and increases in water demand or reservoir 
evaporation rates as a result of increasing temperatures. 
Quantitative metrics will also be developed to characterize current and future operations, 
including water deliveries and flood control (including tidal gates and inundation from storm 
surge and sea-level rise).  Additional quantitative or qualitative metrics will be developed to 
characterize current and future hydropower generation; recreation; fish and wildlife habitat; 
endangered, threatened, or candidate species and/or designated critical habitat; and water quality.  
Metrics will be developed for each sub-area, and metrics may differ between sub-areas due to 
differences in water supplies, demands, and operations throughout the Basin Study area. 
The Study Team and TWG will consider key components of water supply and demand in 
developing the study metrics for each sub-area, including, but are not limited to: 
 Surface water supply 
 Groundwater supply 
 Reclaimed (recycled) water supply 
 Agricultural water demand (crop evapotranspiration and/or net irrigation requirement) 
 Indoor municipal water demand 
 Outdoor municipal water demand 
 Industrial water demand 
 Environmental water demand 
In addition to key components of supply and demand, the Study Team and contractor will define 
metrics to characterize imbalances between water supply and demand.  For the purposes of the 
Basin Study, the term imbalance refers to two general situations: 
 Water supply deficit, defined as situations where the quantity, quality, timing, and/or 
location of available water supplies is not sufficient to meet water demands. 
 Water supply excess, defined as situations where the quantity of available water supply 
at a given time and location exceeds corresponding water demands and available water 
storage capacity. 
Imbalances depend on the relative magnitudes of supply and demand within a given sub-area.  
Imbalances also depend on the ability of water resources institutions, infrastructure, and 
management practices to convey available water supplies to beneficial uses, as well as to control 
excess supplies to avoid flooding and other adverse impacts.  It is important to note that water 
supply deficits and excesses may occur simultaneously within a given sub-area. 
For example, high runoff in one part of the sub-area may result in water supply excess.  These 
could include reservoir spills, excess outflow from the sub-area, and/or localized flooding.  
Meanwhile, water supply deficits may occur in another part of the sub-area due to a lack of 
infrastructure to capture and convey water to the locations where water is needed. 
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It is also important to note that water supply deficits and excesses are often transient in nature.  
For example, a given sub-area may experience regular and recurring water supply excesses or 
deficits on a seasonal basis, e.g., excesses during the wetter winter season and deficits during the 
drier summer season.  Similarly, a sub-area may experience water supply deficits that persist 
multiple seasons or years during severe drought events, with no deficit under normal conditions.  
The metrics developed for this study will allow for consideration of the frequency, duration, and 
magnitude of water supply deficits and excesses in each sub-area. 
Water operations metrics will consider primary operating objectives within the basin.  Surface 
water metrics will focus on the reliability of surface water deliveries, flood control and 
management, and reliability of meeting target environmental flows, along with other objectives 
identified by the Study Team and TWG. 
Water operations metrics may also consider indicators related to groundwater management and 
aquifer conditions, such as groundwater elevations at specified locations, frequency of 
groundwater levels falling below target elevations, and indicators related to sea water intrusion in 
coastal aquifers.  As noted above, study partners will identify additional quantitative or 
qualitative metrics to characterize important conditions in the basin that are affected by water 
operations, including hydropower generation; recreation; fish and wildlife habitat; ESA species 
and critical habitat; and water quality. 
Metrics will ultimately be used to evaluate potential impacts of climate, sea level, and 
socioeconomic changes on water supplies, demands, and operations.  For example, metrics 
characterizing water supply deficits will be used to identify where adaptation and mitigation 
strategies are needed to meet current and future water demands.  Metrics characterizing water 
supply excesses, in turn, will be used to identify areas where excess water may be available and 
thus where there may be opportunities for adaptation and mitigation strategies to capture and/or 
convey excess water to alleviate water supply deficits. 
Roles and Responsibilities 
Reclamation and USGS will identify metrics to characterize climate conditions within each sub-
area and throughout the Basin Study area, with input and review from the contractor and  
non-Federal study partners.  Reclamation, supported by USGS and the contractor, will work with 
local study partners to identify metrics to characterize water supplies, demands, and operations 
relevant to each sub-area.  Reclamation will prepare a brief technical memorandum describing 
the study metrics; USGS, the contractor, and all non-Federal partners will review the technical 
memorandum. 
Task 1 Deliverable 
Task 1 will be documented in a brief memorandum defining the metrics that will be used to 
quantify and characterize water supplies, demands, and imbalances in each sub-area.  
Reclamation and the contractor will develop an outline and template for the Task 1 technical 
memorandum.  The memorandum will then be prepared by the contractor and reviewed by the 
Study Team and TWG consistent with Reclamation Manual Policy CMP P14
4
 and the TSR plan 
                                                          
4
 Reclamation Manual Policy CMP P14 establishes Reclamation’s policy for review of scientific information.  Policy 
CMP P14 is available from the following URL: http://www.usbr.gov/recman/cmp/cmp-p14.pdf 
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(see Section 3.4).  The draft memorandum, review comments from each study partner, and final 
memorandum will be included in the study’s administrative record. 
Task 2: Characterize Climate Change and Sea Level Rise 
Projections of water supplies and demands under future climate conditions are a required 
element of all Basin Studies.  Weather and climate are two of the primary drivers of water supply 
and demand.  Reclamation, with support from the TWG, will, therefore, evaluate and 
characterize historical and projected variability and trends in weather and climate over the study 
area as the first step in evaluating future water supplies and demands. 
Analysis will focus on climate variables that are most likely to affect water supplies and 
demands, including, but not limited to, precipitation, temperature, and humidity.  Historical and 
current climate conditions over the study area will be characterized based on a combination of 
weather station records and a gridded observational dataset. 
In addition to historical and current climate conditions, historical and current hydrologic 
conditions will be characterized based on available streamflow and groundwater records, 
including relationships between climate and hydrologic variability within the Basin Study area.  
Paleoclimate data, including reconstructions of historical climate and streamflow, will also be 
evaluated to characterize long-term climate and hydrologic conditions in study area.  Projected 
changes in climate conditions over the 21st century will be analyzed based on an ensemble of 
downscaled global climate projections.  Climate projections analyzed in Task 2 will 
subsequently serve as the basis for developing future climate scenarios in Task 3. 
Current weather and climate will be characterized based on the 30-year period from 1980-2010.  
Historical climate variability, including decadal variability and multi-decadal trends, will be 
characterized based on the period of record of available weather and climate datasets for the 
basin.  Historical data will be obtained for weather stations within the study area, including but 
not limited to weather stations from the California Irrigation Management Information System, 
Remote Automated Weather Stations, and National Weather Service Cooperative Observer 
Network observation networks.  In addition to weather station data, streamflow and groundwater 
data will be compiled in order to characterize hydrologic conditions and relationships between 
climate and hydrologic variability within the study area. 
Analysis will include consideration of large-scale climate and hydrologic teleconnections, 
including relationships between climate and hydrologic variability and standard indices of the  
El Niño-Southern Oscillation and the Pacific Decadal Oscillation.  Weather station, streamflow, 
and groundwater elevation data will be reviewed for quality assurance and corrected as needed 
prior to use in analysis.  In addition to station data, a high-resolution gridded observational 
dataset will be used to characterize spatial and temporal variability over the study area. 
Several gridded observational datasets are available that encompass the study area; a gridded 
dataset will be selected for use in this study based on the spatial and temporal resolution, period 
of record, and climate variables included in the dataset.  Several observational datasets will be 
considered for analysis, including the PRISM dataset developed by Daly et al. (2008), the 
METDATA dataset developed by Abatzoglou et al. (2012), and the gridded climate datasets 
developed by Maurer et al. (2002) and by Livneh et al. (2013), respectively. 
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Analysis of future climate conditions will consider projected climate change over the study area 
for the period 2015-2100.  Analysis will be based on an ensemble of downscaled global climate 
projections from the CMIP5 Multi-Model Dataset (Taylor et al.  2012).  CMIP5 is a large-scale 
effort by the international climate science community to coordinate a set of global climate model 
simulations. 
The primary objectives of CMIP5 are to improve scientific understanding of the global climate 
system and to provide projections of future climate change for use in evaluating climate change 
impacts by scientists, policy makers, and decision makers (Taylor et al. 2012, Intergovernmental 
Panel on Climate Change (IPCC) 2013 [Physical Science]).  CMIP5 simulations of 20th century 
climate and projections of 21st century climate served as the primary scientific basis for the 
IPCC Fifth Assessment Report and constitute the most current resource for global climate 
projection information. 
The CMIP5 Multi-Model Dataset includes simulations of 20th century climate and projections of 
21st century climate from a total of 61 GCMs from 27 modeling centers representing 15 different 
countries (PCMDI 2015).  Simulations were carried out with state-of-the-art GCMs that simulate 
the physical processes governing large-scale weather and climate, including processes and 
interactions between the atmosphere, ocean, land, and cryosphere. 
GCMs were used to simulate weather and climate conditions under different scenarios 
representing historical and projected atmospheric compositions, including one scenario based on 
observed historical greenhouse gas and aerosol concentrations over the 20th century and several 
scenarios representing a range of plausible trajectories of atmospheric composition over the 21st 
century. 
GCM simulations require substantial computer resources.  Due to computational constraints, 
GCM simulations in the CMIP5 Multi-Model Dataset were run at relatively coarse spatial 
resolution, with model grid cells typically on the order of roughly 150km north-south by 150km 
east-west over North America. 
Local weather and climate conditions, by contrast, exhibit substantial variability over a distance 
of 150 km due to variations in topography, land cover, and many other factors that affect local 
climate.  As a result, the spatial resolution of GCMs is too coarse to use in most regional or 
basin-scale analyses.  Applying GCM-based climate projections to support regional and  
basin-scale planning and decision making thus requires that GCM results are downscaled to finer 
spatial resolutions (Wood et al. 2004, Fowler et al. 2007, and IPCC 2013). 
Numerous methods have been developed to downscale coarse-resolution GCM projections to 
finer spatial resolutions for local and basin-scale analysis, planning, and decision making.  
Downscaling methods fall into two broad categories:  dynamical methods and statistical  
(non-dynamical) methods.  Dynamical downscaling methods use finer-resolution regional 
climate models (RCM) to simulate the local-scale atmospheric response to global climate 
change. 
The RCM is nested inside the GCM over a selected region; the RCM then simulates weather and 
climate conditions over the selected region at a finer resolution that is more applicable to a 
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planning and decision making.  Statistical (non-dynamical) downscaling methods rely on 
relationships between observed (historical) large-scale and finer-scale weather and climate 
conditions.  These relationships are applied to the large-scale GCM results to develop  
GCM-based projections at the finer spatial scale. 
Three options will be considered to obtain downscaled climate projections for the study area: 
 Statistical downscaling – Bias Correction and Spatial Disaggregation (BCSD) Method 
 Statistical downscaling – Multivariate Adaptive Constructed Analogs (MACA) Method 
 Statistical downscaling – Localized Constructed Analogs (LOCA) Method 
All three options rely on existing datasets of statistically-downscaled GCM projections.  The 
BCSD dataset (Maurer et al. 2007, Reclamation 2013), MACA dataset (Abatzoglou et al. 2015), 
and LOCA dataset (Pierce et al. 2015) were developed by statistically downscaling GCM 
projections from the CMIP5 Multi-Model Dataset to finer spatial resolution over the continental 
United States.  The BCSD dataset provides monthly values of projected precipitation and 
temperature for the full 21st century; the MACA and LOCA datasets provide daily values of 
projected precipitation, temperature, humidity, and other atmospheric variables for the full 21st 
century. 
BCSD projections are provided at a grid resolution of 1/8° latitude by 1/8° longitude 
(approximately 12 km by 12 km); MACA projections are provided at a grid resolution of 1/24° 
latitude by 1/24° longitude (approximately 4 km by 4 km); and LOCA projections are provided 
on at a grid resolution of 1/16° latitude by 1/16° longitude grid (approximately 6 km by 6 km).  
The BCSD downscaling method uses a quantile-mapping bias correction
5
 approach to remove 
GCM biases, followed by a simple mapping technique to spatially disaggregate GCM projections 
to finer resolution. 
By contrast, both the MACA and LOCA downscaling methods utilize a constructed analog
6
 
approach to relate coarse-resolution GCM projections to finer-resolution weather and climate 
conditions.  Both the MACA and LOCA datasets also incorporate bias correction of GCM 
projections prior to downscaling.  The MACA and LOCA datasets differ primarily in the 
statistical procedure by which analogs are constructed, as well as the gridded observational 
dataset used to construct daily analogues. 
Each dataset contains a large number of individual projections from different GCMs and 
emissions scenarios; the BCSD dataset also contains multiple projections from a given 
                                                          
5
 For the purpose of this Basins Study, the term bias correction refers to the use of a statistical procedure to adjust 
GCM projections to remove differences between the probability distributions of simulated and observed climate 
conditions. 
6
 The constructed analogs approach involves identifying a set of observed daily climate patterns at the GCM 
resolution such that a weighted linear combination of observed daily patterns closely approximates the bias corrected 
GCM pattern.  For any given day in the GCM record, downscaling is achieved based on the corresponding weighted 
linear combination of observed daily conditions at the target downscaling resolution.  See Hidalgo et al.  (2008) and 
Reclamation et al.  (2013) for additional details. 
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combination of GCM and emissions scenario, where projections differ only in the GCM’s initial 
condition at the start of the projection.  The Basin Study will compare projected climate change 
between the three downscaled datasets to evaluate uncertainties in future projections resulting 
from different downscaling methods.  Reclamation, in coordination with the TWG, will then 
select one dataset as the basis for analysis of future water supplies and demands for this study. 
The Basin Study will consider all projections in the selected dataset in order to characterize 
uncertainty in projected future climate conditions.  It should be noted that secondary 
downscaling will be applied to the selected dataset in Task 4 to develop model inputs for the 
CRB, MPW, and SVB sub-area models.  Secondary downscaling is needed to develop future 
climate inputs at the spatial resolution of the hydrologic models that will be used in this study. 
Analysis of sea levels will be based on historical observations and projections of sea level for the 
central coast of California.  Analysis of historical trends will be based on records from a network 
of tidal gages along the California coast.  The National Oceanic and Atmospheric Administration 
operates and maintains a network of more than 15 tidal gages along the California coast, 
including one gage located in Monterey Bay.  Observed tidal gage records will be analyzed to 
characterize recent variability and trends in sea levels along the central coast of California. 
Analysis of sea level projections will consider projections from empirical models (NRC 2012) 
and from process-based dynamical models (IPCC 2013 [Physical Science Basis]).  Analysis will 
characterize the range of projected change in mean sea level along the central coast region.  
Projected changes in sea level variability, including storm surges, will be considered 
qualitatively based on a review of recent scientific literature. 
Roles and Responsibilities 
Local study partners will provide Reclamation with any historical weather, climate, or sea level 
data that the partner agencies typically use for planning and/or management purposes.  In 
addition to data provided by the partners, Reclamation will obtain a gridded observational 
climate dataset and available sea level data for the study area.  Reclamation will also obtain 
climate projections for the study area from the datasets discussed above. 
Reclamation will then characterize historical and projected climate conditions based on the 
climate metrics defined in Task 1, including historical and projected averages, seasonal and 
inter-annual, and long-term trends.  USGS, the contractor, and non-Federal partners will provide 
input and review through the TWG regarding data selection and statistical methods to 
characterize historical and future climate. 
Task 2 Deliverable 
Task 2 will be documented in a technical memorandum detailing observed and projected changes 
in climate over the study area.  The Task 2 memorandum will be prepared by Reclamation and 
reviewed by the Study Team and TWG consistent with Reclamation Manual Policy CMP P14 
and the TSR plan (see Section 3.4).  The draft memorandum, review comments, and final 
memorandum will be included in the Basin Study’s administrative record. 
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Task 3:  Develop Study Scenarios 
In order to evaluate water supplies, demands, and operations under current and future conditions, 
the Study Team, with coordination and support from the TWG, will develop a set of planning 
scenarios representing the broad range of factors that affect water supplies and demands in the 
study area, including factors related to climate, sea level, and socioeconomic conditions.  One 
baseline scenario will be developed to represent current climate and sea level conditions in the 
study area.  This task will also be conducted in a way that meets Groundwater Sustainability Plan 
regulations if reasonably feasible. 
A suite of future scenarios will be developed to represent the range of projected changes over the 
21st century.  Future climate and sea level scenarios will be developed based on projections 
analyzed in Task 2.  Future socioeconomic scenarios will be developed to reflect a range of 
potential population, per capita water use, industry, agricultural practices, and land uses in the 
basin.  A total of five future climate scenarios, five future sea level scenarios, and three future 
socioeconomic scenarios are anticipated for this Basin Study. 
Developing and analyzing multiple scenarios is a widely used approach to planning and 
decision-making in situations characterized by a high level of uncertainty, where it is not 
possible to accurately predict the most likely set of future conditions.  Future water supplies and 
demands will depend on a broad range of factors, including future weather and climate 
conditions, sea levels, population and demographics, agricultural cropping and irrigation 
practices, commercial and industrial development, and changes in land use, among others.  The 
evolution of each of these factors over the 21st century is highly uncertain. 
When faced with such uncertainty, planners and decision makers commonly consider a suite of 
scenarios that represent a range of plausible and equally likely future conditions, rather than 
attempting to predict the actual or most likely trajectory of future conditions.  By considering a 
broad range of scenarios, planners and decision makers can address relevant “what if” questions 
and develop robust and effective strategies despite large uncertainty in future conditions. 
Future climate conditions, for example, will depend on future emissions of greenhouse gases and 
aerosols.  Future emissions, in turn, will depend on a number of factors, including regional and 
global demographics, technological and socioeconomic developments, and potential national and 
international efforts to limit or reduce emissions.  The evolution of future emissions is thus 
highly uncertain (IPCC 2000 [SRES Summary]). 
As a result, it is not possible to accurately predict the actual or most likely trajectory of future 
emissions, i.e., the quantity of emissions each month or year over the next century.  Instead, the 
climate science community has developed a suite of emissions scenarios (IPCC 2000 [SRES 
Summary]) and representative concentration pathways (van Vuuren et al.  2010) that represent 
“alternative images of how [future emissions] might unfold” (IPCC 2000 [SRES Summary]). 
GCMs are then used to develop projections of future climate under a range of different emissions 
scenarios, where each emissions scenario or representative concentration pathway is considered 
equally likely. 
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Three types of scenarios will be developed for the Basin Study:  climate scenarios, sea level rise 
scenarios, and socioeconomic scenarios.  Climate scenarios will specify transient (time-varying) 
sequences of precipitation, temperature, and other climate variables relevant to water supplies 
and demands.  Climate scenarios will be used to develop inputs to hydrology and water 
operations models in order to simulate future surface-water and groundwater supplies, demands, 
and management within each sub-area (see Tasks 4-5).  Similarly, sea level scenarios will 
specify transient sequences of sea levels, and will be used to develop inputs to groundwater 
models of coastal aquifers (e.g., Seaside Groundwater Basin). 
Because changes in global sea level are strongly linked to global mean temperature, each sea 
level scenario will be paired with a corresponding climate scenario.  Socioeconomic scenarios 
will specify transient sequences of population, land use, commercial and industrial conditions, 
irrigated acreage and cropping patterns, and other non-climate factors that affect water demand 
and use within the study area.  Similar to climate scenarios, socioeconomic scenarios will be 
used to develop inputs to hydrology and water operations models in order to simulate water 
supplies, demands, and management under current and future conditions. 
In order to ensure that projections of future water supplies, demands, and operations are carried 
out consistently across the four sub-areas within the Basin Study area, the Study Team, with 
coordination and support from the TWG, will develop a common set of scenarios for the Basin 
Study.  In particular, climate and socioeconomic scenarios will represent spatial and temporal 
changes, including long-term trends, specific to each sub-area, but will be based on a common 
set of climate projections and common set of assumptions regarding future socioeconomic 
trends, respectively. 
Baseline Scenarios 
Baseline scenarios will be developed to represent conditions consistent with the 2015 water year.  
The baseline socioeconomic scenario will essentially represent a snapshot in time consistent with 
water demands and uses for the year 2015.  The baseline socioeconomic scenario will be 
developed from the best available data regarding population, municipal and industrial water 
demands, agricultural cropping and irrigation practices, and other socioeconomic factors that 
affect water demand and use within the study area.  Similarly, the baseline sea level scenario will 
be developed based on the best available data regarding average sea level adjacent to the study 
area during the year 2015. 
The baseline climate scenario, by contrast, will represent time-varying weather and climate 
conditions, with the general characteristics of weather and climate, e.g., monthly and seasonal 
averages and inter-annual variability, consistent with recent historical conditions over the period 
from approximately 1975-2015.  Observations from outside this period may be included to 
provide a longer period of record for the baseline climate scenario; where historical observations 
exhibit significant trends, trends may be removed to ensure consistent climate conditions over 
the duration of the baseline climate scenario.  If trends are removed, care will be taken to ensure 
that low frequency climate variability such as the Pacific Decadal Oscillation is not removed 
from the baseline climate scenario. 
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Future Scenarios 
Future socioeconomic scenarios will be developed to represent projected trends in population, 
land use, commercial and industrial development, irrigated acreage and cropping patterns, and 
other non-climate factors that affect water demand and use within the study area over the  
21st century.  Given the considerable uncertainty regarding how socioeconomic factors will 
evolve over the next century, it is anticipated that three socioeconomic scenarios will be 
developed for each sub-area, including a slow growth, moderate growth, and aggressive growth 
scenario. 
In order to ensure that future socioeconomic conditions are represented consistently across the 
study area, scenarios will be developed for each sub-area using a common set of methods and 
assumptions regarding future growth.  Where practicable, socioeconomic scenarios will leverage 
existing population and land use projections, such as projections developed for County (or City) 
General Plans and other recent planning efforts, including IRWM plans.  Other studies, reports, 
and documents identified by the Study Team or TWG as relevant to developing future scenarios 
will also be considered. 
Future climate scenarios will specify transient sequences of precipitation, temperature, and other 
climate variables that will be used to evaluate water supplies, demands, and operations in each 
sub-area over the 21st century.  The IPCC describes climate scenarios as follows: 
“A climate scenario is a plausible representation of future climate that has been 
constructed for explicit use in investigating the potential impacts of anthropogenic 
climate change.  Climate scenarios often make use of climate projections (descriptions 
of the modelled response of the climate system to scenarios of greenhouse gas and 
aerosol concentrations), by manipulating model outputs and combining them with 
observed climate data.” (IPCC 2001 [Physical Science]) 
Climate scenarios will be developed by combining downscaled climate projection from Task 2 
with observed historical climate data for the study area.  A set of five climate scenarios will be 
developed for the Basin Study to represent the range of uncertainty in projected precipitation and 
temperature.  Scenarios will include: 
 Hot-Wet  (90th percentile temperature, 90th percentile precipitation) 
 Hot-Dry  (90th percentile temperature, 10th percentile precipitation) 
 Central Tendency (50th percentile temperature, 50th percentile precipitation) 
 Warm-Dry  (10th percentile temperature, 10th percentile precipitation) 
 Warm-Wet  (10th percentile temperature, 90th percentile precipitation) 
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Where percentiles
7
 are calculated based on the projected change in annual mean temperature and 
precipitation for each ensemble member over the 21st century.  Each scenario will incorporate 
projected changes in precipitation, temperature, and other climate variables from one or more 
downscaled climate projections.  Several methods are available to construct climate scenarios 
based on a combination of historical observations and climate projections. 
The technical method used to develop climate scenarios for the Basin Study will be selected by 
the Study Team, in coordination with the TWG, as part of this task.  Several of the methods 
available to develop future climate scenarios involve applying projected changes in the statistical 
characteristics of precipitation, temperature, and other climate variables onto the observed 
historical record of each variable. 
These methods essentially combine projected climate change with historically observed climate 
variability, while preserving the year-to-year sequencing of historical climate record.  In many 
cases, however, the reliability of surface water and groundwater supplies is sensitive to changes 
in both the magnitude and sequencing of climate variability, including the timing and duration of 
wet and dry periods.  If a climate scenario method is selected that preserves the year-to-year 
sequencing of historical climate variability, additional analysis will be carried out to evaluate 
sensitivity of water supplies, demands, and operations to the sequencing of climate variability. 
Five future sea level scenarios will be developed to represent the projected range of sea level rise 
along the central coast of California during the 21st century.  Scenarios will be based on 
projections derived from empirical as well as process-based models.  Trends in sea level are 
strongly correlated with trends in global mean temperature (Cayan et al.  2009, NRC 2012).  
Each sea level scenario will, therefore, be paired with a corresponding climate scenarios based 
on projected change in temperature. 
Roles and Responsibilities 
Development of socioeconomic scenarios will be led by the contractor, with support from non-
Federal study partners and coordination and review from Reclamation and USGS.  The 
contractor will help to identify socioeconomic factors that must be considered in developing 
scenarios and will coordinate discussion among the Study Team and TWG to identify existing 
socioeconomic projections, reasonable assumptions, and plausible ranges of the identified 
factors.  Once the contractor and non-Federal partners have developed the conceptual scenarios 
and corresponding assumptions, Reclamation will provide technical support to the study partners 
in quantifying relevant socioeconomic factors under each scenario. 
Development of climate and sea level scenarios will be led by Reclamation, with input and 
review from USGS regarding the data and methods used to construct scenarios. 
Task 3 Deliverable 
Task 3 will be documented in two technical memoranda, one that details the baseline and future 
climate and sea level scenarios developed for the Basin Study and one that details the baseline 
                                                          
7
 In statistics, a percentile is a measure used to indicate the percentage of observations out of a group that fall below 
a given value.  For example, if 20 of the values in a group of observations fall below the value 10.5, then 10.5 is the 
20
th
 percentile of the distribution of observations. 
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and future socioeconomic scenarios.  Each technical memorandum will discuss the data, 
methods, and assumptions used to develop each scenario for each sub-area.  Reclamation and the 
contractor will develop an outline and template for each of the Task 3 technical memoranda.  
The Task 3 memorandum detailing climate and sea level scenarios will then be prepared by 
Reclamation, with support and review from USGS. 
The Task 3 memorandum detailing socioeconomic scenarios will be prepared by the contractor, 
with support from the non-Federal partners.  Both technical memoranda will be reviewed by the 
Study Team and TWG consistent with Reclamation Manual Policy CMP P14 and the TSR plan 
(see Section 3.4).  The draft memoranda, review comments, and final memoranda will be 
included in the administrative record. 
Task 4: Develop Modeling Tools and Inputs 
The Basin Study will use hydrologic and water operations models to simulate water supplies, 
demands, and operations under climate, sea level, and socioeconomics scenarios representing 
current (baseline) and future conditions within the study area (see Task 3).  Due to the diversity 
of hydrologic conditions and complexity of water management strategies across the study area, 
modeling will be carried out for five sub-areas, as described below. 
Model results will be analyzed in detail for each sub-area and integrated across sub-areas to 
allow for basin-scale analysis.  Development of scenarios (Task 3) and corresponding inputs (this 
task) will be coordinated across sub-areas to ensure that the sub-area modeling approach allows 
for coherent analysis of current and future water supplies and demands at both sub-area and 
basin scales. 
The Basin Study area will be modeled as five sub-areas, listed below, and illustrated in  
Figure XX below: 
 Paso Robles Sub-Area (PRB) 
 Salinas Valley Sub-Area (SVB) 
 Carmel River Sub-Area(CRB) 
 Seaside Groundwater Sub Basin (SGB) 
 Monterey Peninsula Watershed Sub-Area (MPW) 
The study partners are currently developing or updating modeling tools for the PRB, SVB, CRB, 
and SGB sub-areas.  These models are briefly summarized below.  In addition to the four 
existing sub-area models, a new land surface hydrology model (rainfall-runoff model) will be 
developed to simulate runoff within the MPW sub-area under current and future climate 
conditions.  If needed to achieve the study objectives, additional modeling tools may be 
developed to simulate landscape and household water demands within the MPW sub-area. 
Inputs to each of these models will be modified to represent each of the baseline and future 
scenarios considered in the Basin Study, as summarized below.  Model inputs may be modified 
directly based on the scenarios developed in Task 3.  For example, precipitation and temperature 
inputs will be modified to represent future climate scenarios, and model inputs representing 
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municipal groundwater pumping will be modified to represent municipal water demands in 
future socioeconomic scenarios.  In some cases, additional modeling tools may be required to 
develop modified inputs. 
For example, crop demand models may be required to calculate irrigation-related inputs for 
future climate scenarios.  Similarly, soil water balance models may be required to calculate 
recharge inputs to groundwater models for future climate scenarios.  Urban water demand 
models may also be required to calculate municipal and industrial water demands for future 
scenarios.  Where applicable, modeling tools used to develop modified inputs to sub-area models 
will be determined by the Study Team and contractor as part of this task. 
 
Figure 12.  Map of Salinas and CRBs sub-areas.  See text for discussion.  (PRB is Paso Robles 
Groundwater Basin Sub-Area; SVB is SVB Sub-Area; SGB is Seaside Groundwater Basin Sub-Area; 
MPW is Monterey Peninsula Watershed Sub-Area; CRB is CRB Sub-Area) 
Overview of Sub-Area Models 
The Salinas and CRBs will be modeled as five sub-areas, as noted above.  The PRB, SVB, and 
SGB sub-areas all lie within the Salinas River Basin.  The PRB sub-area encompasses the upper 
portion of the Salinas River Basin in San Luis Obispo County and southern Monterey County.  
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The PRB sub-area includes the Paso Robles Area sub-basin of the Salinas Valley Groundwater 
Basin (see California DWR 2003), along with the surrounding watersheds that contribute runoff 
and recharge to the groundwater sub-basin. 
The SVB sub-area encompasses the lower portion of the Salinas River basin in Monterey County 
and northern San Luis Obispo County, and includes the remaining sub-basins of the Salinas 
Valley Groundwater Basin and the surrounding watersheds that contribute to the groundwater 
basin.  The Seaside Groundwater Basin lies within the overall extent of SVB sub-area and 
encompasses the adjudicated Seaside Groundwater Basin.  The CRB sub-area encompasses all 
watersheds and drainages that contribute to the Carmel River, and the MPW sub-area 
encompasses several smaller watersheds and drainages that lie between the Salinas River and 
CRBs and drain from the Monterey Peninsula directly to the Pacific Ocean. 
The PRB and SVB sub-areas will be modeled using a combination of watershed and 
groundwater models:  Watershed models will be used to evaluate rainfall-runoff processes 
throughout each sub-area, including runoff to streams and recharge to groundwater; groundwater 
models will then be used to simulate groundwater storage, water table fluctuations, and 
groundwater/surface-water interactions within the primary groundwater basins in each sub-area.  
The CRB sub-area will be modeled using an integrated groundwater/surface-water model, and 
the MPW watershed will be modeled using a land surface hydrology model (rainfall-runoff 
model). 
It should be noted that the SVB sub-area encompasses the SGB sub-area.  The SGB sub-area 
will, therefore, be modeled as part of the SVB sub-area; however, the groundwater model of the 
adjudicated Seaside Groundwater Basin developed by the California-American Water Company 
and later adopted by the Seaside Groundwater Basin Watermaster may be used by the Basin 
Study if needed. 
Paso Robles Sub-Area (PRB) 
The PRB sub-area will be modeled using a combination of land surface (watershed) and 
groundwater models.  SLOCFCWCD contracted to develop a groundwater model of the PRGB 
for use as a quantitative tool to evaluate future hydraulic conditions in the basin.  SLOCFCWCD 
subsequently contracted with Geoscience Support Services, Inc. and Todd Groundwater to 
update the original groundwater model and to develop a watershed model to calculate inflow 
components to the groundwater model.  The resulting watershed model and updated groundwater 
model will be used to model the PRB sub-area for the Basin Study. 
The watershed model of the PRB sub-area encompasses the entire sub-area, which includes the 
upper portion of the Salinas River watershed in San Luis Obispo County and portions of 
southern Monterey County.  The PRB watershed model uses the Hydrologic Simulation 
Program-Fortran (HSPF) modeling software to simulate the land surface water balance 
throughout the sub-area, including runoff, infiltration, evapotranspiration, and groundwater 
recharge. 
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Simulated runoff, recharge, and evapotranspiration are subsequently used to develop inputs to 
the PRB groundwater model.  The PRB groundwater model uses the USGS Modular 
Groundwater Flow Model (MODFLOW) to simulate groundwater storage, aquifer levels, and 
groundwater/surface-water interactions for the major aquifers within the sub-area.  Details of the 
updated model are provided by Geoscience Support Services and Todd Groundwater (2014). 
Salinas Valley Sub-Area (SVB) 
The SVB sub-area will be modeled using an integrated hydrologic model of surface water and 
groundwater in the Salinas Valley Groundwater Basin combined with a land surface (watershed) 
model to simulate runoff and recharge from the surrounding drainages.  MCWRA has contracted 
with USGS to develop the combined modeling approach in order to support long-term planning 
and management of groundwater and surface-water resources in the Salinas Valley Groundwater 
Basin and throughout the SVB sub-area, including evaluation of water demands for existing and 
future uses and analysis of groundwater levels and sea water intrusion. 
The watershed model component of the combined modeling approach encompasses the entire 
SVB sub-area and the an integrated hydrologic model component encompasses all major aquifers 
of the Salinas Valley Groundwater Basin except for the Paso Robles Area sub-basin, which falls 
within the PRB sub-area (California DWR 2003). 
The watershed component of the SVB modeling approach simulates the land surface water 
balance in the drainages surrounding the major aquifers, including surface runoff and recharge 
from these drainages into the aquifers, as well as the movement and use of water across the 
landscape of the Salinas Valley.  Watershed processes will be simulated using two land surface 
hydrology models (i.e., rainfall-runoff models), the Basin Characterization Model (BCM) and 
the HSPF. 
Both BCM and HSPF simulate surface runoff, infiltration and soil moisture, evapotranspiration, 
and groundwater recharge.  The two models use different approaches to representing individual 
hydrologic processes; the use of two models thus allows for consideration of model uncertainties 
in simulating runoff and recharge reaching the Salinas Valley aquifers. 
The groundwater component of the SVB modeling approach, referred to as the Salinas Valley 
Integrated Hydrologic Model (SVIHM), is being developed to delineate and characterize the 
major aquifers of the Salinas Valley Groundwater Basin, with the exception of the Paso Robles 
Area sub-basin, and to simulate groundwater flow and storage in all of the major aquifers above 
the Monterey Formation. 
SVIHM will use the integrated hydrologic modeling platform MODFLOW-OWHM (Hanson and 
others, 2014), which allows for simulation of streamflow, reservoir operations, landscape 
processes (e.g., land surface water balances for agricultural areas and native vegetation), 
groundwater flow, and seawater intrusion, among other processes.  SVIHM will simulate 
hydrologic conditions in the Salinas Valley using monthly stress periods and bimonthly time 
steps. 
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The model is calibrated to observed historical conditions over the period October 1967 through 
December 2014, including measured groundwater heads, vertical head differences between 
aquifers, streamflows, streamflow differences, streamflow diversions, estimates of seawater 
intrusion, and reported agricultural pumpage.  Because MODFLOW-OWHM calculates water 
supplies and demands internally (as opposed to supplies and demands being provided as model 
inputs), model inputs become relatively fundamental. 
Model inputs include climate (precipitation and potential evapotranspiration), municipal and 
industrial groundwater pumping, stream inflows and recharge along aquifer boundaries, changes 
in sea level, and land use.  Simulated conditions include groundwater recharge, surface runoff 
and streamflow, reservoir storage and releases, surface water diversions and deliveries, 
agricultural pumpage, agricultural return flows, actual evapotranspiration, and  
spatially-distributed changes in groundwater storage and heads. 
Carmel River Sub-Area (CRB) 
The CRB sub-area will be modeled using the CRB Hydrologic Model (CRBHM).  MPWMD has 
contracted with USGS and Huntington Hydrologic to develop CRBHM as a replacement for the 
district’s outdated Carmel Valley Simulation Model.  Once completed, MPWMD will use 
CRBHM as the primary planning tool to optimize water supply operations in the CRB, including 
analysis of changes in river flows, groundwater storage, and groundwater/surface-water 
interactions in response to changes in operation of Los Padres Dam and changes in municipal 
groundwater pumping within the basin.  CRBHM will also be used to evaluate and compare the 
effects of various proposed water supply projects on aquifer storage, river flows, and steelhead 
habitat in the CRB sub-area. 
CRBHM will use the coupled groundwater and surface-water flow model GSFLOW.  GSFLOW 
is based on the integration of the USGS Precipitation-Runoff Modeling System, which simulates 
the land surface water balance including infiltration, evapotranspiration, runoff, and recharge, 
and the USGS MODFLOW, which simulates groundwater storage and movement, aquifer levels, 
groundwater/surface-water interactions, and related processes.  CRBHM will use GSFLOW to 
simulate the entire CRB sub-area at a uniform horizontal grid resolution of 100m by 100m. 
Model inputs include precipitation, municipal groundwater pumping from the Carmel Valley 
Alluvial Aquifer by the California-American Water Company, and private groundwater pumping 
from within the alluvial aquifer and surrounding mountain block aquifers.  CRBHM is being 
calibrated over the period 1995-2005 based on available observations of streamflow and 
groundwater levels throughout the basin. 
Seaside Groundwater Basin Sub-Area 
The SGB sub-area encompasses the adjudicated Seaside Groundwater Basin, which is located 
adjacent to and beneath the Monterey Bay in the vicinity of Seaside, California.  The SGB  
sub-area lies within the extent of the SVB sub-area.  For the purposes of evaluating current and 
future water supplies, demands, and operations as part of the Basin Study, the SGB sub-area will 
be modeled as part of the SVB sub-area groundwater model, SVIHM, described above.  If 
warranted for the purpose of evaluating proposed mitigation and adaptation strategies, additional 
analysis of the SGB sub-area may be carried out using the existing groundwater flow and 
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transport model of the adjudicated Seaside Groundwater Basin, referred to here as the SGB 
model. 
The SGB model was initially developed by the California-American Water Company and later 
adopted by the Seaside Groundwater Basin Watermaster (Timothy J.  Durban, Inc. 2007).  The 
SGB model uses a modified version of the USGS groundwater and solute transport modeling 
software FEMFLOW3D (Durban and Bond 1998).  The model simulates groundwater storage, 
movement, and elevations within the SGB sub-area.  The model also simulates the concentration 
and movement of salinity within the groundwater system based on specified salinities at each 
boundary (e.g., salinity at the freshwater-seawater interface and salinity of recharge from 
precipitation).  Key inputs to the SGB model include average annual recharge over the model 
domain (spatially and temporally uniform); specified groundwater heads, fluxes, and salinities at 
the model boundaries; and groundwater pumping rates throughout the model domain. 
Monterey Peninsula Watershed Sub-Area (MPW) 
There is no existing hydrologic model of the Monterey Peninsula Watershed sub-area.  A 
rainfall-runoff model of the MPW sub-area will be developed as part of the Basin Study in order 
to evaluate hydrologic changes in the sub-area, such as changes in streamflow, infiltration and 
recharge, and evapotranspiration.  Three options will be considered to develop the MPW model: 
 Extend SVB watershed model (HSPF) to encompass MPW sub-area 
 Extend SVB watershed model (BCM) to encompass MPW sub-area 
 Utilize the Central Coast stormwater model (TELR) for the MPW sub-area 
As summarized above, USGS is working with MCRWA to develop a new model of the SVB 
sub-area.  This model includes a groundwater model of the SVB along with a watershed model 
of the surrounding tributary watersheds.  USGS is developing two independent versions of the 
watershed models for the SVB sub-area, one version using the HSPF and one using the BCM.  
Either of these watershed models could be extended to encompass the MPW sub-area. 
Alternatively, MRWPCA and MPWMD are currently participating in a project to develop a 
collaborative regional Stormwater Resource Plan for the Monterey Peninsula, Carmel Bay, and 
South Monterey Bay IRWM (RWM) planning area.  This study will use a Stormwater Tools to 
Estimate Load Reductions (TELR) model that encompasses the MPW sub-area.  The TELR 
model simulates runoff volumes within the MPW sub-area using a catchment-based approach.  
This model will be reviewed and considered as a potential option for use in the Basin Study. 
The software and modeling approach used to represent the MPW sub-area will ultimately be 
determined by the study team as part of this task. 
Development of Model Inputs for Basin Study Scenarios 
Each of the modeling tools that will be used in this Basin Study has a unique set of input 
requirements that depend on the model software and configuration.  Default input datasets for 
each model were developed in conjunction with model development, calibration, and 
verification.  These input datasets, referred to here as historical or calibration input datasets, were 
developed based on historical data sources and represent observed historical conditions within 
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each sub-area, including historical weather and climate, water demands and uses, and water 
management. 
In order to simulate current and future water supplies, demands, and operations for the Basin 
Study, calibration input datasets will be modified to represent the scenarios developed in Task 3.  
While the input requirements of each model are unique, the Study Team, with support from the 
TWG, will coordinate closely to ensure that the data and methods used to modify calibration 
input datasets for each scenario are as consistent as possible across all sub-areas. 
Climate and Sea Level Scenarios 
Reclamation and USGS will coordinate with each non-Federal partner through the Study Team 
and TWG to identify model inputs related to climate and sea level, and to modify or perturb 
default (historical) inputs as needed to represent the baseline and future climate scenarios 
developed in Task 3.  For each sub-area, the partner who developed the modeling tool(s) for that 
sub-area will provide all available model input datasets related to climate and sea level, along 
with a detailed description of the data, methods, and assumptions used to develop the calibration 
inputs. 
Reclamation and USGS, with input and review from the TWG, will then develop and apply 
technical methods to modify the calibration inputs to represent changes in climate and sea level 
under the baseline and future climate scenarios. 
Baseline climate and sea level inputs will likely be equal to historical inputs.  In some cases, 
however, long-term trends may be removed from historical inputs to ensure that baseline inputs 
are consistent with climate and sea levels over the period 1980-2015.  If trends are removed, care 
will be taken to ensure that low frequency climate variability such as the Pacific Decadal 
Oscillation is not removed from the baseline climate scenario. 
Historical inputs will subsequently be modified to represent each of the future climate and sea 
level scenarios developed in Task 3.  Inputs will be modified by perturbing the statistical 
distribution of historical inputs to reflect the transient change in weather and climate conditions 
and sea levels under each future scenario.  The data and methods used to develop climate-related 
model inputs for future scenarios will be as consistent as possible across all sub-areas, and study 
partners will have the opportunity to review the data and methods used to develop model inputs 
for each scenario. 
As noted above under Task 3, if future climate scenarios preserve the year-to-year sequencing of 
observed historical climate variability, additional simulations will be carried out to evaluate 
sensitivity of water supplies, demands, and operations to the sequencing of climate variability.  
Model inputs for these simulations will be developed in a similar manner to climate scenario 
inputs. 
Socioeconomic Scenarios 
Reclamation and USGS will coordinate with the contractor and non-Federal partners through the 
Study Team and the TWG to identify model inputs that reflect socioeconomic conditions within 
each sub-area, including inputs that relate to water demands for agricultural, municipal, and 
industrial uses.  Reclamation and USGS will then work together to develop methods to modify or 
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perturb historical socioeconomic inputs as needed to represent the baseline and future 
socioeconomic scenarios developed in Task 3.  Perturbations applied to historical socioeconomic 
inputs in order to represent the baseline socioeconomic scenario may include adjusting historical 
inputs based on time-varying historical water uses to be consistent with the population and per 
capita water demand, agricultural conditions, and industrial water uses in each sub-area for the 
year 2015. 
Perturbations applied to represent future socioeconomic scenarios may include imposing trends 
or changes in input values to reflect projected changes in socioeconomic conditions over the 
simulation period.  Similar to development of climate-related inputs, the data and methods used 
to develop socioeconomic-related model inputs for baseline and future scenarios will be as 
consistent as possible across all sub-areas, and Reclamation and the study partners will have the 
opportunity to review the data and methods used to develop inputs for each scenario. 
It should be noted that agricultural water demands depend on a combination of socioeconomic 
factors—e.g., irrigated acreage, crop selection, irrigation methods, etc.—as well as weather and 
climate conditions that affect crop water use.  The socioeconomic components of agricultural 
water demand under baseline and future scenarios will be led by the contractor, with support 
from the non-Federal partners.  The climate-related component of agricultural water demand will 
be led by Reclamation, in close coordination with the Study Team and TWG.  In addition to 
socioeconomic factors and climate conditions, water quality may also affect irrigation demand. 
For example, irrigation demand increases with salinity as additional water is required to flush 
salts from the root zone.  Effects of salinity on irrigation demand will be considered in this study 
if identified as an important consideration by the Study Team, TWG, or stakeholders.  The 
methods used to consider salinity impacts on irrigation demand will depend on the sub-area 
where those impacts are considered. 
Roles and Responsibilities 
The non-Federal partners will provide completed and calibrated sub-area models to USGS for 
the CRB, SVB, PRB, and SGB sub-areas, including the model source code and/or executable(s), 
as applicable, as well as all model configuration and input files required to simulate historical 
conditions (i.e., all inputs required to run the model over its calibrated historical simulation 
period). 
Non-Federal partners will also provide documentation of climate-related or socioeconomic-
related model inputs to USGS, along with relevant data, scripts, and/or tools used to develop 
those inputs.  The Study Team, with coordination and support from the TWG, will subsequently 
review the methods developed by Reclamation and USGS to incorporate the climate and 
socioeconomic scenarios developed in Task 3 into each sub-area model. 
USGS and Reclamation will coordinate with the non-Federal partners, through the Study Team 
and TWG, to gain a detailed understanding of the configuration and inputs to sub-area models 
for the CRB, SVB, PRB, and SGB sub-areas and the data, methods, and assumptions used to 
construct climate-related and socioeconomic-related inputs.  USGS will work with Reclamation 
and the Study Team to identify any configuration parameters and model inputs that must be 
revised to simulate water supplies, demands, and operations under the future climate and 
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socioeconomic scenarios developed in Task 3.  USGS will work with Reclamation to develop 
technical methods to modify relevant model inputs for each sub-area model as needed to 
simulate future scenarios. 
USGS will then prepare model inputs for each combination of climate and socioeconomic 
scenario.
8
 The Study Team and TWG will provide preliminary review of the data and methods 
used to develop scenario inputs and final review of the modified input datasets. 
Task 4 Deliverable 
Task 4 will be documented in a technical memorandum describing the modeling tools and inputs 
developed and/or used in the Basin Study.  The boundary conditions across each model will be 
described in a way intended to help meet groundwater sustainability plan requirements regarding 
inter-and intra-basin data and methodology consistency to the extent possible.  Reclamation and 
the contractor will develop an outline and template for the Task 4 technical memorandum.  For 
each sub-area, the non-Federal partner who developed the modeling tools for that sub-area will 
provide a detailed description of the modeling tools and the corresponding historical model 
inputs.  USGS will then provide a detailed description of the datasets and methods used to 
develop modified inputs for each future scenario. 
The contractor will prepare the Task 4 technical memorandum based on the detailed descriptions 
of models, default (historical) inputs, and modified inputs provided by USGS and non-Federal 
partners.  The Task 4 technical memorandum will be reviewed by the Study Team and TWG 
consistent with Reclamation Manual Policy CMP P14 and the TSR plan (see Section 3.4).  The 
draft memorandum, review comments, and final memorandum will be included in the 
administrative record. 
Task 5: Evaluate Water Supplies, Demands, and Operations (No Action Scenario) 
Task 5 focuses on evaluating current and projected supplies, demands, and operations under the 
baseline and future scenarios considered in this study and in the absence of any adaptation or 
mitigation strategies.  Water supplies, demands, and operations will be evaluated using the study 
metrics developed in Task 1, and the modeling tools and inputs developed in Task 4.  Study 
metrics representing current conditions will be calculated for each sub-area from simulations of 
the baseline scenario, and metrics representing future conditions will be calculated from 
simulations of future climate, sea level, and socioeconomic scenarios. 
Results will be used to characterize water supplies, demands, and operations within each  
sub-area under each scenario.  Results from baseline and future scenarios will be compared to 
evaluate risks and impacts of projected changes in climate, sea level, and socioeconomic 
conditions, and results will be compared among future scenarios to characterize future 
uncertainties. 
                                                          
8
 As discussed in Section 4.5, it is anticipated that simulations will be carried out for all combinations of future climate 
conditions (five scenarios) and future socioeconomic conditions (three scenarios) for a total of 15 future scenarios. 
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Task 5 involves four primary steps: 
 Simulation of baseline and future scenarios 
 Calculation of study metrics 
 Characterization of current and future water supplies, demands, and operations 
 Comparison of water supplies, demands, and operations between current and future 
scenarios 
For each sub-area, USGS will carry out transient simulations under baseline and future scenarios 
using the modeling tools and inputs developed in Task 4.  Simulations will be carried out by 
running the sub-area model or models with the model input datasets corresponding to each 
baseline scenario and each future scenario, respectively.  Simulations of future conditions will be 
carried out for all combinations of the five future climate scenarios and three future 
socioeconomic scenarios, for a total of 15 future scenarios. 
As discussed in Section 4.3, future sea level scenarios are associated with future climate 
scenarios and, therefore, do not increase the number of combined scenarios.  USGS will 
coordinate with Reclamation and non-Federal partners to address interactions and dependencies 
between sub-areas.  In general, where the model(s) for one sub-area depend on conditions in an 
adjacent sub-area—e.g., inputs to one sub-area include streamflow out of an adjacent upstream 
sub-area—inputs will be based on results from the adjacent sub-area model(s) under the 
corresponding scenario. 
USGS will post-process simulation results and compute study metrics for each sub-area under 
each combined climate and socioeconomic scenario (see Task 1).  Study metrics will typically be 
calculated at the same timescale as the corresponding model’s time step; all metrics will then be 
aggregated to seasonal and annual timescales to allow for consistent evaluation and comparison 
across sub-areas. 
Reclamation, in coordination with USGS and non-Federal partners, will then characterize water 
supplies, demands, and operations in each sub-area under baseline and future scenarios.  
Characterization will be based on descriptive statistics and time series analysis of study metrics 
(see Task 1), including but not limited to consideration of averages, percentiles, inter-annual 
variability, and trends.  Characterization will include analysis of projected changes in flood risk 
at selected locations using the approach developed by Condon et al (2015). 
In addition, characterization may also consider the frequency with which a given metric crossing 
a specified threshold value, such as the frequency of water supplies falling below a specified 
level or frequency of water demands exceeding supplies.  Finally, the contractor, in coordination 
with non-Federal partners and with support from Reclamation and USGS, will interpret the 
effects of projected changes in climate, sea level, and socioeconomic conditions on water 
supplies, demands, and operations, including risks, impacts, and uncertainties associated from 
climate and socioeconomic changes.  The contractor will work with Reclamation, USGS, and 
non-Federal partners to identify and interpret the potential risks and impacts of climate change in 
each sub-area and within the study area as a whole. 
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Roles and Responsibilities 
USGS will carry out simulations of all sub-areas under all combinations of future climate, sea 
level, and socioeconomic scenarios.  USGS will then post-process model results and calculate 
the study metrics identified in Task 1 for each sub-area and scenario combination.  Reclamation 
will analyze the resulting study metrics to quantitatively characterize water supplies, demands, 
and operations under each scenario combination, including analysis of future flood risk at 
selected locations. 
The contractor, in coordination with non-Federal partners and with support from Reclamation 
and USGS, will qualitatively interpret projected changes in water supplies, demands, and 
operations within each sub-area and for the Basin Study area as a whole, including consideration 
of important conditions affected by water operations, including hydropower generation; 
recreation; fish and wildlife habitat; ESA species and critical habitat; and water quality.  The 
Study Team and TWG will provide interim review and feedback regarding the approaches used 
by USGS and Reclamation to simulate and characterize future water supplies, demands, and 
operations. 
Task 5 Deliverable 
Task 5 will be documented in a technical memorandum describing current (baseline) and future 
water supplies, demands, and operations within each sub-area and within the study area as a 
whole.  Reclamation and the contractor will develop an outline and template for the Task 5 
technical memorandum.  For each sub-area, USGS will provide a detailed summary of the model 
simulations and the study metrics calculated from model results.  Reclamation will then provide 
a detailed summary of quantitative evaluation and characterization of study metrics under each 
scenario and a comparison of study metrics between scenarios, including evaluation and 
characterization of flood risks at selected locations. 
Finally, the contractor will provide qualitative discussion and interpretation of the study results.  
Discussion and interpretation will consider imbalances between water supplies and demands, as 
well as important conditions in the basin that are affected by water operations, including 
hydropower generation; recreation; fish and wildlife habitat; ESA species and critical habitat; 
and water quality.  Qualitative discussion will focus on identifying and describing the projected 
risks, impacts, and uncertainties resulting from projected changes in climate, sea level, and 
socioeconomic conditions. 
The contractor will prepare the Task 5 technical memorandum by compiling detailed summaries 
of each sub-area and the comparison of study metrics between scenarios.  The Task 5 technical 
memorandum will be reviewed by the Study Team and TWG consistent with Reclamation 
Manual Policy CMP P14 and the TSR plan (see Section 3.4).  The draft memorandum, review 
comments, and final memorandum will be included in the administrative record. 
Task 6:  Develop Adaptation and Mitigation Strategies 
Task 6 will focus on development of adaptation and mitigation strategies to address current or 
projected imbalances between water supplies and demands.  The Basin Study may consider 
potential infrastructure strategies involving the development of new infrastructure or 
modification of existing infrastructure, as well as potential operational strategies involving 
modification of surface water or groundwater management or operating criteria without changes 
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to existing infrastructure.  In addition, strategies may involve a single project or element, or may 
combine multiple projects or elements to form a coordinated portfolio.  Project and elements 
included in adaptation and mitigation strategies may include, but are not limited to: 
 Modification of an existing reservoir or operating guideline(s) 
 Development of new water management, operating, or habitat restoration plans 
 Development of water conservation and demand reduction strategies or projects 
 Development of new water infrastructure 
 Development or improvement of hydrologic models and other decision support systems 
 Development of a monitoring plan to acquire and maintain water resources data to 
strengthen understanding of water supply and assist in future assessments and analyses 
Adaptation and mitigation strategies will be identified and developed for each sub-area based on 
the specific needs and conditions within that sub-area; some projects and elements may not apply 
to all sub-areas, or may be developed differently for different sub-areas.  Development of 
adaptation and mitigation strategies for each sub-area will be led by the contractor, with support 
from non-Federal partners with management responsibilities in that sub-area. 
Reclamation and USGS will provide review and support to the contractor and non-Federal 
partners in identifying and developing potential adaptation and mitigation strategies.  
Reclamation and USGS will also provide coordination and technical support with respect to 
developing potential adaptation strategies in sufficient detail to allow for simulation and/or 
evaluation of proposed strategies. 
Development of adaptation and mitigation strategies will be guided by analysis of current and 
future supplies, demands, and operations carried out under Task 5, as well as results of previous 
analyses of historical or current imbalances carried out as part of other planning efforts within 
the Basin Study area.  Strategies considered in the Basin Study may include adaptation and 
mitigation strategies developed through the Basin Study as well as strategies developed as part of 
other planning efforts. 
Roles and Responsibilities 
Identification of potential adaptation and mitigation strategies will be led by the contractor, with 
significant input from local study partners.  The contractor will coordinate and facilitate 
discussion of adaptation and mitigation strategies among stakeholders, the Study Team, and 
TWG; both Reclamation and USGS will provide technical support and review in identifying and 
developing potential strategies. 
Task 6 Deliverable 
Task 6 will be documented in a technical memorandum summarizing adaptation and mitigation 
strategies considered in the Basin Study.  For each strategy or portfolio of strategies, the 
technical memorandum will summarize the purpose and objectives of the strategy and the area 
affected by the strategy.  The technical memorandum will then provide a detailed description of 
all new infrastructure, changes to existing infrastructure, and/or changes to water management 
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and operations that would be implemented as part of the proposed strategy.  Reclamation and the 
contractor will develop an outline and template for the Task 5 technical memorandum. 
The description of each adaptation or mitigation strategy will be prepared by the contractor, with 
input and review from the non-Federal partners involved in identifying and developing that 
strategy.  The contractor will then prepare the Task 6 technical memorandum by compiling these 
descriptions of proposed strategies.  The Task 6 technical memorandum will be reviewed by the 
Study Team and TWG consistent with Reclamation Manual Policy CMP P14 and with the TSR 
plan (see Section 3.4).  The draft memorandum, review comments, and final memorandum will 
be included in the Basin Study’s administrative record. 
Task 7: Evaluate Adaptation and Mitigation Strategies 
Adaptation and mitigation strategies considered in the Basin Study will be evaluated through a 
combination of quantitative and qualitative analysis.  Strategies identified in Task 6 will undergo 
initial review and screening by the Study Team, with input and support from the TWG.  Initial 
review and screening will be coordinated and facilitated by the contractor, with significant input 
from the non-Federal partners and review and feedback from Reclamation and USGS.  Initial 
review and screening will involve qualitative evaluation of the anticipated benefits of each 
strategy with respect to water supplies, demands, and operations, as well as anticipated 
challenges, including technical, environmental, legal, and cost considerations. 
Initial review and screening may also involve the use of simplified methods to estimate changes 
in water supply, demand, or operations under a given strategy.  Strategies will be selected for 
further analysis based on results of initial screening and review.  Strategies which have similar 
characteristics, or those which are expected to perform synergistically if implemented together, 
may be grouped into one or more portfolios to reduce the number of model runs needed for 
detailed quantitative analysis under varying climate and socioeconomic conditions. 
For strategies or portfolios selected for further analysis, detailed quantitative analysis will be 
carried out based on simulation of water supplies, demands, and operations under proposed 
adaptation and mitigation strategies.  For each strategy or portfolio selected, the model (or 
models) and corresponding input datasets for the sub-areas directly affected by that strategy will 
be updated to represent proposed changes in infrastructure and/or operations under that strategy.  
The model will then be used to simulate hydrologic conditions and/or water operations with the 
strategy in place. 
Similar to Task 5, model results will be processed to calculate study metrics.  Effects of proposed 
changes in infrastructure and/or operations on water supplies, demands, and operations will then 
be quantified and evaluated by comparing study metrics between simulations with the strategy in 
place (i.e., simulations carried out in Task 7) and simulations representing current infrastructure 
and operations (i.e., simulations carried out in Task 5).  Evaluation will consider water supply 
and demand metrics, as well as metrics that characterize important conditions in the basin that 
are affected by water operations, including hydropower generation; recreation; fish and wildlife 
habitat; ESA species and critical habitat; and water quality. 
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If for any reason it is not feasible to represent a given strategy or portfolio directly using the 
corresponding sub-area model(s), proposed changes in infrastructure and/or operations will be 
evaluated through reanalysis of simulations representing current infrastructure and operations 
(i.e., simulations carried out in Task 5).  Reanalysis may include modifying simulated reservoir 
releases, river diversions, and/or streamflow to represent proposed changes in surface water 
infrastructure and/or operations, and estimating corresponding changes in seepage and recharge. 
It should be noted that reanalysis methods may not be applicable for evaluating some strategies 
involving desalination, water recycling and reuse, and groundwater management, including 
strategies involving artificial or augmented recharge, or corresponding changes in 
groundwater/surface-water interactions.  If needed, evaluation of strategies or portfolios using a 
reanalysis approach will be carried out by Reclamation, with input and support from the 
contractor. 
If a strategy or portfolio is evaluated by reanalysis, the analysis will be carried out by 
Reclamation with input and support from the non-Federal partner(s) with management 
responsibilities in the affected sub-area(s).  The Study Team and TWG will be given an 
opportunity to review the proposed reanalysis methodology to ensure that it provides a 
reasonable representation of proposed changes. 
In addition to quantitative analysis of changes in water supply, demand, and operations, 
adaptation and mitigation strategies will be evaluated to identify potential effects on 
environmental and socioeconomic conditions within the Basin Study area.  Evaluation of 
environmental conditions may consider, either quantitatively or qualitatively, potential effects on 
recreation, fish and wildlife habitat, endangered species, water quality, and ecological resilience.  
Where sufficient information is available, evaluation of socioeconomic effects may consider 
relative costs and potential socioeconomic impacts of proposed changes in infrastructure and 
operations. 
In addition, qualitative evaluation may consider potential legal issues associated with proposed 
strategies.  Qualitative evaluation will be based on review of existing information, including 
previous planning documents, environmental assessments, and appraisal studies, as well as the 
knowledge and expertise of the Study Team; no new information or quantitative analysis of 
environmental and socioeconomic conditions will be developed under the Basin Study. 
Uncertainties in future climate and socioeconomic conditions will be considered in evaluating 
adaptation and mitigation strategies through the use of a bracketing approach.  Rather than 
simulating all combinations of future climate and socioeconomic scenarios as done in Task 5, 
simulations will be carried out for one scenario combination representing the central tendency or 
median from Task 5 and two scenarios bracketing the lower and upper range of simulations from 
Task 5.  As noted above, the study team may also decide to combine individual adaptation and 
mitigation strategies into portfolios, rather than simulating each selected strategy individually. 
Roles and Responsibilities 
Initial review and screening will be coordinated and facilitated by the contractor, with significant 
input from the non-Federal partners and review and feedback from Reclamation and USGS.  
Detailed analysis of selected strategies or portfolios will be carried out by USGS and 
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Reclamation, in coordination with the contractor and with input and review by non-Federal 
partners.  USGS will modify model configurations and/or inputs as needed to represent each 
strategy or portfolio selected for detailed analysis.  USGS will then simulate water supplies, 
demands, and operations with selected strategies in place and post-process model results, 
including calculation of relevant metrics from Task 1. 
Reclamation will quantitatively characterize water supplies, demands, and operations based on 
the simulated metrics provided by USGS.  The contractor will then coordinate and facilitate 
qualitative interpretation of evaluation results.  The Study Team and TWG will provide input and 
review throughout this task to ensure that strategies are simulated and evaluated in a manner that 
supports local planning and decision making within the basin. 
Task 7 Deliverable 
Task 7 will be documented in a technical memorandum describing the simulated change in water 
supplies, demands, and operations under each of the adaptation strategies or portfolios evaluated 
in this task.  Reclamation and the contractor will develop an outline and template for the Task 7 
technical memorandum.  For each strategy, USGS and Reclamation will provide  a summary of 
the model simulations and calculated study metrics developed under Task 7 and a summary of 
changes in study metrics under the proposed strategy (i.e., change in study metrics between 
simulations carried out under Task 7 compared to those under Task 5). 
The contractor, with input from the affected non-Federal partner(s), will provide qualitative 
discussion and of interpretation of evaluation results, including important conditions in the basin 
that are affected by water operations, including hydropower generation, recreation, fish and 
wildlife habitat, ESA species and critical habitat, and water quality. 
The contractor will then prepare the memorandum by compiling the summaries and descriptions 
for all strategies.  The Task 7 technical memorandum will be reviewed by the Study Team and 
TWG consistent with Reclamation Manual Policy CMP P14 and with the TSR plan (see Section 
3.4).  The draft memorandum, review comments, and final memorandum will be included in the 
administrative record. 
Task 8:  Prepare Basin Study Summary Report 
The Contractor, with support from Reclamation, will prepare the final Basin Study summary 
report and executive summary.  The final summary report and executive summary will provide a 
detailed summary of the study data, methods, and results of each study task, including key 
findings and conclusions regarding current and projected water supplies, demands, and 
operations, and potential mitigation and adaptations strategies to address the impacts of climate 
change.  The technical memoranda prepared under Tasks 1-7 will be included as appendices to 
the final study report.  The final study report and executive summary will be reviewed by the 
Study Team and the USGS. 
Roles and Responsibilities 
The contractor will prepare a draft-final Basin Study summary report document which includes 
an Executive Summary.  The Study Team and Executive Team will provide a detailed review 
and comment on the report outline and on the final report. 
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Task 8 Deliverable 
The draft-final Basin Study Summary Report and Executive Summary will serve as the 
deliverables for this task.  Both documents will be reviewed by the Study Team and Executive 
Team consistent with Reclamation Manual Policy CMP P14.  The draft documents, review 
comments, and final documents will be included in the administrative record. 
 
Figure 13.  Salinas and Camel Basin Study Schedule 
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Chapter 5 – Communications and Outreach 
Plan 
5.1  Goal and Objectives of the Communications and Outreach 
Plan 
This Communications and Outreach Plan (COP) outlines how Reclamation, the Study Team 
(including the contractor) will communicate with and involve diverse stakeholders and the 
interested public during the development and review of the Basin Study.  In general, the 
contractor is responsible for coordination and management of the COP and implementation of 
the communication and outreach processes described in this section to support all meetings, the 
website and other elements of the COP. 
The Goal of the COP is to support the preparation of the Basin Study Report which:  (1) is 
broadly understood, and; (2) solicits and incorporates stakeholder input where feasible and 
appropriate.  Federal partners involved with Reclamation intend to create a variety of 
participation opportunities to involve stakeholders, which include Federal agencies, State 
agencies, and local government agencies including water districts, flood control agencies, as well 
as scientific research groups, environmental groups, and agricultural groups. 
The participation and outreach strategy for the Basin Study will focus on the following 
objectives: 
 Reclamation will provide stakeholders with multiple, meaningful opportunities to learn 
about and provide input on the content of the Basin Study 
 Reclamation will keep stakeholders well informed throughout the Basin Study 
development process regarding the development of technical reports and the 
opportunities for stakeholders to review and provide input for consideration 
 Opportunities for stakeholder participation through public workshops and meetings 
 Potential connections and linkages between the Basin Study, the DCP, and related efforts 
 Information about the Basin Study will be accessible and easy to understand; 
Reclamation and Study Team representatives will be available to answer stakeholder 
questions 
 Reclamation will, to the extent possible, work to integrate interests, needs, and 
expectations from multiple stakeholder groups during the development of the Basin 
Study 
 Reclamation will identify and, as appropriate, address key stakeholder concerns and 
issues during the Basin Study development process 
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5.2  Approach 
Several participation and outreach methods will be employed to maintain communication with 
the Study Partners and interested stakeholders to provide and receive information. 
In order to achieve the objectives articulated in this Chapter, Reclamation intends to utilize an 
approach that is flexible and adaptive to the Basin Study development process and stakeholder 
needs.  The communications and outreach approach will: 
 Recognize that there are various stakeholders and audiences interested in the Basin 
Study, and that each group will require a distinct approach 
 Identify the most effective and efficient activities to inform and engage stakeholders in 
order to achieve participation and outreach objectives 
 Provide clear, timely information on how interested stakeholders can be involved; and 
adhere to the following principles: 
o The Basin Study will be developed in a transparent way 
o Public outreach will begin early in the Basin Study development process and will 
proceed in a timely and consistent manner 
o Reclamation will avoid making redundant requests of stakeholders or  communicating 
inconsistent messages 
The Basin Study will be developed in phases and stakeholder outreach will be planned around 
milestones corresponding to these phases.  As the Study progresses, the effectiveness of the 
public involvement process will be assessed periodically, and adjustments will be made as 
necessary to ensure that appropriate communication and feedback are occurring. 
5.3  Study Audiences 
A broad range of stakeholders have an interest in the development of the Basin Study.  This COP 
organizes Basin Study stakeholders into four main audiences:  (1) internal/Study Partners; (2) 
technical experts; (3) key stakeholders; and (4) the general public, recognizing that there will be 
different levels of interest and decision-making, and that the communication and outreach 
strategy should be designed to accommodate these audiences.  Below are descriptions of the four 
stakeholder audiences. 
Reclamation and Basin Study Partners 
The study partners include Reclamation and the following agencies:  MCWRA, SLOFCWCD, 
MPWMD, and the MRWPCA.  The partners are contributing resources to support the 
development of the Basin Study; their staff will be contributing time to the Basin Study on a 
variety of levels (policy, technical, etc.).  The partners contribute information and data to the 
process.  Partner agencies are also responsible for ensuring their respective constituencies are 
appropriately informed about the Basin Study process and have the opportunity to provide input. 
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Technical Experts 
Technical experts include recognized researchers and scientists in the earth sciences, including 
climatology/meteorology, hydrology, geology, and other fields.  Technical experts will provide 
independent expert input and peer review of content for the Basin Study. 
Key Stakeholders 
A number of stakeholder groups have a keen interest in the Basin Study and its outcomes.  These 
key stakeholders, made up of local and regional entities and non-governmental groups, are 
familiar with the landscape of water resources management in the Salinas and CRB area, and are 
interested in providing input into specific technical aspects or the entirety of the Basin Study.  
Key stakeholder groups may include: 
 Federal, State and local government agencies 
 Elected officials 
 Groundwater Sustainability Agencies 
 Flood control agencies 
 Reclamation districts 
 Water districts 
 Scientific research groups 
 Hydropower agencies and other representatives of the energy industry 
 Environmental groups 
 Agricultural groups 
 Representatives of the recreational industry 
 Related programs and initiatives such as the California Water Plan  2018 Update, local 
IRWM Plans, groundwater plan updates and others 
General Public 
The general public includes California residents and organizations that are not likely to closely 
track the technical details of the Basin Study but would like to be updated periodically and 
receive information that is easy to understand and helps explain what implications the Basin 
Study will have on their lives and livelihoods. 
5.4  Outreach Activities 
Various coordinated activities will be conducted in order to inform and engage a variety of 
stakeholder audiences.  Activities will include regular internal meetings among Reclamation and 
Study Partners, technically focused meetings, public meetings, coordination meetings with 
related efforts, and briefings with key stakeholder groups.  In addition, the contractor will 
distribute regular email updates, allow for public review of draft documents, and share 
information broadly through the Basin Study website and other outreach materials.  These 
activities support the outreach Goal and Objectives identified in Section 6.1. 
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Section 9.1 of the POS contains a project master schedule with important milestones.  The 
Master Schedule will be updated by the contractor to include indicators which illustrate when 
specific outreach activities are proposed to be implemented in relation to the development of 
Basin Study content.  The Master Schedule will be revisited and updated as appropriate 
throughout the development of the Basin Study. 
Executive Team Meetings 
The Executive Team, comprised of Reclamation and Study Partner executives and senior 
officials, will meet as needed when requested by the Study Team to provide high-level policy 
direction. 
Study Team Meetings 
Reclamation, USGS, and Study Partner representatives and consultant team staff compose the 
Study Team.  The Study Team will hold regular meetings to manage and provide policy and 
technical direction throughout the Basin Study process.  External stakeholders, including 
members of the public, will not participate in these meetings. 
Technical Working Group Meetings 
The TWG is comprised of technical staff from Reclamation, USGS, Study Partners and the 
consultant team, will meet as needed requested by the Study Team to recommend or review key 
technical work products.  Examples of where the TWG may provide review or recommendations 
include the following:  metrics, water supply, water demand, and adaptation strategies. 
Technical Sufficiency Review 
The TSR will involve both Reclamation and other experts in the earth sciences, including 
climatology/meteorology, hydrology, geology, and other fields.  The TSR will involve 
professionals who are not directly engaged in the preparation of the Basin Study.  The TSR, as 
required by Reclamation’s Basin Study Directives and Standards, provides a "best science" 
perspective and expert-level peer review of Basin Study methodology and work products.  The 
TSR team provides their review comments directly to Reclamation.  A copy of the review 
findings will also be submitted to Study Team.  The TSR team will be convened by the Project 
Manager and meet on an as-needed basis when there are technical memoranda available or other 
recommendations are needed. 
Stakeholder and General Public Meetings 
Meetings with stakeholders and the general public will be scheduled around milestones in the 
Basin Study development process. 
Public Outreach and Information Meetings 
Public meetings will be held at strategic points throughout the Basin Study, beginning with an 
initial meeting in the spring/summer of 2017.  The exact dates of these meetings will be 
determined by the Study Team after work on the overall Basin Study is initiated and the 
contractor is retained.  The general concept in the COP is that prior to completion of certain key 
major Basin Study phases, public meetings will be held to provide a summary of the results of 
the previous phase(s) and to inform participants on the upcoming phases of the Basin Study. This 
allows consideration of information and suggestions by the public for incorporation into the 
Basin Study. 
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Public meetings are currently envisioned as follows: 
 Public Meeting #1 will focus on a presentation of information developed in Tasks 1, 2, 
and 3.  This includes study metrics, characterization of climate change and sea level rise, 
and proposed study scenarios. 
 Public Meeting #2 will present an overview of Task 4, the model tools used for the Basin 
Study, and Task 5, the information developed for water supplies, demands and 
operations. 
 Public Meeting #3 will focus on the findings of Task 6, development of adaptation 
strategies (includes receiving input (or nominations)) for certain adaptation strategies; 
and, Task 7, the process for and analysis of the adaptation strategies proposed. 
 Public Meeting #4 will focus on presenting the findings and results from the analysis of 
the adaptation strategies proposed and receiving public input on options and strategies. 
 Public Meeting #5 will focus on presentation of the findings and the results of the Basin 
Study, includes the key vulnerabilities and the most robust and promising strategies.  
Includes presentation of potential next steps and follow-up investigations to promote long 
term sustainability. 
 Public meetings will generally be held via webinar in order to make them time and 
resource efficient for the Study Team, Partners, and stakeholders, and to allow 
participation from remote locations.  The meetings will be recorded and archived for 
future reference. 
Coordination Meetings with Related Efforts 
Some of the stakeholders and general public interested in the Basin Study will overlap with those 
engaged and involved in other related processes, such as the Drought Contingency Planning and 
Groundwater Sustainability Plan preparation which are proposed to run concurrently with the 
preparation of the Basin Study.  Over the duration of the preparation of the Basin Study, there 
may be opportunities to leverage related program meetings or interactions with these shared 
stakeholders.  Cross promotion and leveraging existing groups of engaged stakeholders can assist 
in promoting the purpose of the COP and Basin Study outreach process in achieving the goals of 
the communications plan without adding significant costs of additional meetings. 
As part of the implementation of the COP, Reclamation and the contractor will coordinate with 
other agencies and organization which are involved in programs which will inform the 
development of the Basin Study.  These include: 
 The California Water plan 2018 Update 
 The Monterey Peninsula DCP 
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 Groundwater Sustainability Plan Development Entities 
 Stormwater Resource Plans 
 Other…TBD 
In addition to coordinating project-specific efforts, Reclamation will also coordinate with 
broader engagements, particularly where appropriate such as the Statewide Water Analysis 
Network, which is a statewide network of stakeholders and experts convened by DWR to 
improve California's analytical capabilities in support of water management decisions and 
investments. 
Additional Meetings with Interested Stakeholders 
During the course of the Basin Study, additional meetings will be held with interested 
stakeholder groups to solicit additional input, expertise, data, and information.  As appropriate, 
representatives of key stakeholder groups may participate in specific Basin Study tasks to 
facilitate incorporation of their input into the Basin Study. 
Study Information and Updates 
The Study Team and contractor will develop outreach materials to inform and educate 
stakeholders; tailoring materials for specific audiences when appropriate.  What follows is a list 
of materials and systems that are proposed to be developed to support stakeholder 
communication and outreach.  This list will be revisited after outreach activities are initiated and 
updated accordingly. 
Study Website 
The Basin Study website will be one of the most important outreach tools and the most important 
outlet for communication and engagement with the general public. 
A dedicated Basin Study website will be the repository for up-to-date information, including 
upcoming opportunities for stakeholders to provide input.  Website content will be updated 
periodically, particularly at major milestones and prior to public meetings.  In addition, the 
website will function as a tool for stakeholders to contribute input and ideas to the Basin Study 
process. 
Outreach Materials 
Reclamation will develop informational materials that convey clear, consistent, and timely 
information that helps members of the public to understand the Basin Study and how it relates to 
their interests, and informs them on how to get involved.  Outreach materials will be  
easy-to-understand and visually appealing. 
Stakeholder Mailing List/Study Updates 
Basin Study updates will be sent to stakeholders on the Basin Study mailing list (either 
physically, electronically, or both) in anticipation of Basin Study milestones, including public 
meetings.  The updates will inform stakeholders of the Basin Study status, provide opportunities 
for input, and provide meeting information including dates and locations of upcoming public 
meetings 
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Individuals can request to be included on the mailing list through the Basin Study email address 
or through attendance at a public meeting captured on the sign-in sheet.  An initial mailing will 
be made to a list of stakeholders provided by the Study Partners and stakeholders from similar 
prior studies. 
Designated Point-of-Contact 
The Basin Study will have designated point(s)-of-contact whom stakeholders can contact for 
additional information, questions, or comments.  The point-of-contacts' information will be 
posted on the Basin Study website, and will be included in outreach materials. 
Review of Draft Study Documents 
The project work plan anticipates preparation of a series of technical reports linked to tasks in the 
Performance Work Statement including: 
 Metrics, sea level rise and climate scenarios 
 Study scenarios 
 Hydrologic models 
 Water supply, demands and operations 
 Adaptation strategy development 
 Adaptation strategy performance analysis 
 Findings (in the Summary Basin Study Report and Executive Summary) 
The Study Team may provide opportunities for stakeholders to review and provide input on 
content of the Basin Study’s technical reports at certain intervals.  All reviews will occur after 
the TSR review has been completed.  The Study Team may review the TSR comments (and 
involve the TWG as appropriate) and may incorporate pertinent comments into the technical 
reports as appropriate, but will not respond to individual comments.  All technical reports will be 
considered interim drafts until they are released by Reclamation in the final Basin Study Report. 
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APPENDIX A 
 
SALINAS AND CARMEL BASINS STUDY 
Task Assignments by Reclamation, USGS, Contractor and Local Agency Partners 
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Task Reclamation Contractor USGS MPWMD MCWRA SLOCPWD MRWPCA 
1. Develop Study Metrics        
1(a) Develop Climate Metrics   Co-lead   Coordinate / Support  Co-lead  Review  Review  Review  Review 
1(b) Develop Supply Metrics  Coordinate / Support  Coordinate / Support  Limited Support / Review   Co-lead (MP, CRB, SGB)  Co-lead (SVB, SGB)  Co-lead (PRB)  Review 
1(c) Develop Demand Metrics  Coordinate / Support  Coordinate / Support  Limited Support / Review  Co-lead (MP, CRB, SGB)  Co-lead (SVB, SGB)  Co-lead (PRB)  Review 
1(d) Develop Operations Metrics  Coordinate / Support  Coordinate / Support  Limited Support / Review  Co-lead (MP, CRB, SGB)  Co-lead (SVB, SGB)  Co-lead (PRB)  Review 
1(e) Task 1 Tech Memo  Lead   Review / Support Study 
Team  
 Review  Review  Review  Review  Review 
2. Characterize Climate Change and 
SLR 
       
2(a) Compile Climate Data – Observed 
Climate 
 Lead   Coordinate / Support 
Study Team w/ data 
 Limited support (provide 
available data) 
 Provide available data  Provide available data  Provide available data  Provide available data 
2(b) Compile Climate – Global 
Projections 
 Lead  N/A  Review   N/A  N/A  N/A  N/A 
2(c) Compile Climate – Downscaled 
Proj. 
 Lead  N/A  Review  N/A  N/A  N/A  N/A 
2(d) Characterize Current Climate  Lead   N/A  Limited support (discuss method 
options) 
 N/A  N/A  N/A  N/A 
2(e) Characterize Climate Trends – 
Observed 
 Lead N/A  Limited support (discuss method 
options) 
 N/A  N/A  N/A  N/A 
2(f) Characterize Climate Trends – 
Projected  
 Lead N/A  Limited support (discuss method 
options) 
 N/A  N/A  N/A  N/A 
2(g) Compile Sea Level Data – 
Observed Climate 
 Lead  N/A  Review  N/A  N/A  N/A  N/A 
2(h) Compile Sea Level  – Projections  Lead  N/A  Limited support (discuss data 
options) 
 N/A  N/A  N/A  N/A 
2(j) Characterize Current Sea Level   Lead   N/A  Limited support (discuss method 
options) 
 N/A  N/A  N/A  N/A 
2(k) Characterize Sea Level  Trends – 
Observed 
 Lead N/A  Limited support (discuss method 
options) 
 N/A  N/A  N/A  N/A 
2(l) Characterize Sea Level  Trends – 
Projected  
 Lead N/A  Limited support (discuss method 
options) 
 N/A  N/A  N/A  N/A 
2(m) Task 2 Tech Memo  Lead  Review / Support Study 
Team  
 Review  Review  Review  Review  Review 
3. Develop Study Scenarios        
3(a) Develop Climate Scenarios  Lead   N/A  Limited support (discuss method 
options) 
 N/A  N/A  N/A  N/A 
3(b) Develop Sea Level Scenarios   Lead  N/A  Limited support (discuss method 
options) 
 N/A  N/A  N/A  N/A 
3(c) Develop Socioeconomic Scenarios  Coordinate / Support  Lead  Review  Co-lead (MP, CRB, SGB)  Co-lead (SVB, SGB)  Co-lead (PRB)  Co-Lead (SGB) 
3(d) Task 3 Tech Memo  Lead – outline/template  
 Lead – climate  
 Lead – sea level  
 Co-Lead – socio/econ  
 Lead – socio/econ 
scenarios 
 Support Study Team 
 
 
 
 Review   Review – climate  
 Review – sea level 
 Co-lead – socio/econ 
(MP, CRB, SGB) 
 Review – climate  
 Review – sea level  
 Co-lead – socio/econ 
(SVB, SGB) 
 Review – climate  
 Review – sea level 
 Co-lead – socio/econ 
(PRB) 
 Review – climate  
 Review – sea level  
 Review – socio/econ  
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4. Develop Modeling Tools and Inputs        
4(a) Develop modeling tools  Coordinate / Support  Coordinate / Support 
Study Team  
 Assist model tool 
transfer and 
documentation from 
Partners  to USGS as 
needed.  
 Lead (all sub-areas) 
 Obtain models and inputs from 
partners 
 Identify model updates for basin 
study 
 Implement updates (if any) 
 Support (MP, CRB, SGB) 
 Provide calibrated model 
and default inputs 
 Provide documentation 
of model and inputs 
 Provide data/tools used 
to develop selected 
inputs 
 Discuss model updates 
required for basin study  
 Support (SVB, SGB) 
 Provide calibrated 
model and default 
inputs 
 Provide 
documentation of 
model and inputs 
 Provide data/tools 
used to develop 
selected inputs 
 Discuss updates 
required for basin 
study 
 Support (PRB) 
 Provide calibrated 
model and default 
inputs 
 Provide documentation 
of model and inputs 
 Provide data/tools used 
to develop selected 
inputs 
 Discuss updates 
required for basin study 
 Review 
4(b) Develop model inputs – baseline  
          
 Coordinate / Support  N/A  Lead (all sub-areas) 
 Identify updates to inputs for 
baseline 
 Implement updates  
 Support (MP, CRB, SGB) 
 Identify and discuss input 
updates for baseline  
 Support (SVB, SGB) 
 Identify and discuss 
input updates for 
baseline 
 Support (PRB) 
 Identify and discuss 
input updates for 
baseline 
 Review 
 
4(c) Develop model inputs – future 
climate  
          
 Support  
 Provide climate scenarios, 
collaborate on method to develop 
model inputs for scenarios 
 N/A  Lead (all sub-areas) 
 Identify updates to inputs for all 
scenarios 
 Implement updates 
 Support (MP, CRB, SGB) 
 Identify and discuss input 
updates for future 
scenarios 
 Support (SVB, SGB)  
 Identify and discuss 
input updates for 
future scenarios 
 Support (PRB)  
 Identify and discuss 
input updates for future 
scenarios 
 Review 
 
4(d) Develop model inputs – future 
sea level 
 Support 
 Provide sea level scenarios, 
collaborate on method to develop 
model inputs for scenarios  
 N/A  Lead (all sub-areas) 
 Identify updates to inputs for all 
scenarios 
 Implement updates 
 Support (CRB, SGB) 
 Identify and discuss input 
updates for future 
scenarios 
 Support (SVB, SGB) 
 Identify and discuss 
input updates for 
future scenarios 
 Review  Review 
 
4(e) Develop model inputs – future 
socio/econ 
          
 Coordinate / Support / Review 
 
 
 N/A 
 Lead (all sub-areas) 
 Identify updates to inputs for all 
scenarios 
 Implement updates 
 Support (MP, CRB, SGB) 
 Identify and discuss input 
updates for future 
scenarios 
 Support USGS in 
implementing updates 
 Support (SVB, SGB) 
 Identify and discuss 
input updates for 
future scenarios 
 Support USGS in 
implementing 
updates 
 Support (PRB) 
 Identify and discuss 
input updates for future 
scenarios 
Support USGS in 
implementing updates 
 Review 
 
4(f) Task 4 Tech Memo  Lead – outline/template  
 Review – model development / 
updates 
 Co-Lead – climate inputs 
 Co-Lead – sea level inputs 
 Review – socio/econ inputs 
 Support Study Team 
Review 
 Co-Lead – model development / 
updates  
 Co-Lead – climate inputs 
 Co-Lead – sea level inputs 
 Co-Lead – socio/econ inputs 
 Review – climate inputs 
 Review – sea level inputs 
 Co-Lead – socio/econ 
inputs (MP, CRB, SGB) 
 Review – climate 
inputs 
 Review – sea level 
inputs 
 Co-Lead – socio/econ 
inputs (SVB, SGB) 
 Review – climate inputs 
 Review – sea level 
inputs 
 Co-Lead – socio/econ 
inputs 
(PRB) 
 Review – climate inputs 
 Review – sea level 
inputs  
 Review – socio/econ 
inputs 
5. Evaluate supplies, demands, and 
operations 
       
5(a) Simulate Baseline Conditions  Coordinate / Support  N/A   Lead (all sub-areas) 
 Carry out simulations of baseline 
conditions using models and 
inputs developed in Task 4 
 Support  Support  Support  Review 
 
5(b) Simulate Future Conditions  Coordinate / Support  N/A  Lead (all sub-areas) 
 Carry out simulations of future 
conditions under future climate, 
socioeconomic, and sea level 
scenarios using models and 
inputs developed in Task 4 
 Support  Support  Support  Review 
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5(c) Compute Study Metrics  Co-Lead (all sub-areas) 
 Compute study metrics – historical  
(Compute from observations) 
 Discuss method options to 
compute study metrics for 
baseline + future scenarios  
 Coordinate / Support 
Study Team 
 Co-Lead (all sub-areas) 
 Discuss method options to 
compute study metrics for 
baseline + future scenarios  
 Compute study metrics – 
baseline + future 
(Computed from model simulations 
carried out under Task 5(a-b))  
 Support (MP, CRB, SGB) 
 Provide historical data to 
compute metrics 
 Discuss method options 
to compute study 
metrics for baseline + 
future scenarios 
 Support (SVB, SGB) 
 Provide historical 
data to compute 
metrics 
 Discuss method 
options to compute 
study metrics for 
baseline + future 
scenarios 
 Support (PRB) 
 Provide historical data 
to compute metrics 
 Discuss method options 
to compute study 
metrics for baseline + 
future scenarios 
 Support (SGB) 
 Provide historical data 
to compute metrics 
 Discuss method options 
to compute study 
metrics for baseline + 
future scenarios 
5(d) Evaluate/Characterize Historical 
Conditions 
 Lead 
 Quantitatively evaluate / 
characterize historical water 
supplies, demands, and operations 
based on study metrics from Task 
5(c) 
 
 Co-Lead 
 Qualitatively  interpret 
and discuss historical 
water supplies, 
demands, and 
operations based on 
quantitative evaluation / 
characterization  
 Support 
 Discuss approach to evaluating / 
characterizing historical 
conditions  
 Support 
 Discuss approach to 
evaluating / 
characterizing historical 
conditions 
 Support 
 Discuss approach to 
evaluating / 
characterizing 
historical conditions 
 Support 
 Discuss approach to 
evaluating / 
characterizing historical 
conditions 
 Support 
 Discuss approach to 
evaluating / 
characterizing historical 
conditions  
5(e) Evaluate/Characterize Baseline 
Conditions  
 (without adaptation/mitigation) 
 
 Lead 
 Quantitatively evaluate / 
characterize baseline water 
supplies, demands, and operations 
based on study metrics from Task 
5(c) 
 
 Co-Lead 
 Qualitatively  interpret 
and discuss baseline 
water supplies, 
demands, and 
operations based on 
quantitative evaluation / 
characterization 
 Support 
 Discuss approach to evaluating / 
characterizing baseline 
conditions  
 Support 
 Discuss approach to 
evaluating / 
characterizing baseline 
conditions 
 Support 
 Discuss approach to 
evaluating / 
characterizing 
baseline conditions 
 Support 
 Discuss approach to 
evaluating / 
characterizing baseline 
conditions 
 Support 
 Discuss approach to 
evaluating / 
characterizing baseline 
conditions  
5(f) Evaluate/Characterize Future 
Conditions 
 (without adaptation/mitigation) 
 
 Lead 
 Evaluate / characterize future 
water supplies, demands, and 
operations based on study metrics 
from Task 5(c) 
 
 Co-Lead 
 Qualitatively  interpret 
and discuss future water 
supplies, demands, and 
operations based on 
quantitative evaluation / 
characterization 
 Support 
 Discuss approach to evaluating / 
characterizing future conditions  
 Support 
 Discuss approach to 
evaluating / 
characterizing future 
conditions 
 Support 
 Discuss approach to 
evaluating / 
characterizing future 
conditions 
 Support 
 Discuss approach to 
evaluating / 
characterizing future 
conditions 
 Support 
 Discuss approach to 
evaluating / 
characterizing future 
conditions  
5(g) Evaluate/Characterize Projected 
Change  
(without adaptation/mitigation) 
 Lead – Compare baseline vs. 
historical 
(historical vs. future w/o climate 
change, effects of socio/econ change)  
 Lead – Compare future vs. baseline 
(baseline vs. future climate scenarios, 
effects of climate change)  
 Co-Lead 
 Qualitatively  interpret 
and discuss projected 
effects of climate 
change and 
socioeconomic change 
on water supplies, 
demands, and 
operations  
 Support 
 Discuss approach to evaluating / 
characterizing projected 
changes/effects 
 Discuss approach to evaluating / 
characterizing climate and 
socioeconomic uncertainties 
 Review  Review  Review  Review 
 
5(h) Task 5 Tech Memo  Lead – outline/template  
 Lead – historical conditions 
 Lead – baseline conditions 
 Lead – future conditions 
 Lead – projected change  
 Co-Lead – historical 
conditions (qualitative 
interpretation) 
 Co-Lead – baseline 
conditions (qualitative 
interpretation) 
 Co- Lead – future 
conditions (qualitative 
interpretation) 
 Co-Lead – projected 
 Lead – simulations / results 
 Review – historical conditions 
 Review – baseline conditions 
 Review – future conditions 
 Review – projected change 
 
 
 Review – all  Review – all  Review – all  Review – all 
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change (qualitative 
interpretation)  
 
 
 
6. Develop mitigation/adaptation 
strategies 
       
6(a) Define mitigation/adaptation 
objectives 
 Coordinate / Support (all sub-
areas) 
 Discuss/review imbalances 
 Discuss/review adaptation 
objectives 
 Lead- Identify adaptation 
/ mitigation objectives 
 Support (all sub-areas) 
 Discuss/review imbalances 
 Discuss/review adaptation 
objectives) 
 Co-Lead (MP, CRB, SGB) 
 Identify adaptation / 
mitigation objectives 
 Co-Lead (SVB, SGB) 
 Identify adaptation / 
mitigation objectives 
 Co-Lead (PRB) 
 Identify adaptation / 
mitigation objectives 
 Co-Lead (SGB)  
 Identify adaptation / 
mitigation objectives  
6(b) Develop non-structural strategies 
(optional)  
 Coordinate / Support (all sub-
areas) 
 Discuss/review non-structural 
strategies 
 Help as needed to develop 
concepts in sufficient detail to 
simulate/evaluate alternatives 
 Lead - Develop non-
structural adaptation / 
mitigation strategies with 
Study Team  
 Support (all sub-areas) 
 Discuss/review non-structural 
strategies 
 Help as needed to develop 
concepts in sufficient detail to 
simulate/evaluate alternatives 
 Co-Lead (MP, CRB, SGB) 
 Develop non-structural 
adaptation / mitigation 
strategies 
 Co-Lead (SVB, SGB) 
 Develop non-
structural adaptation 
/ mitigation strategies 
 Co-Lead (PRB) 
 Develop non-structural 
adaptation / mitigation 
strategies 
 Co-Lead (SGB)  
 Develop non-structural 
adaptation / mitigation 
strategies 
6(c) Develop structural strategies 
(optional) 
 Coordinate / Support (all sub-
areas) 
 Discuss/review structural 
strategies 
 Help as needed to develop 
concepts in sufficient detail to 
simulate/evaluate alternatives 
 Lead - Develop structural 
adaptation / mitigation 
strategies with Study 
Team 
 Support (all sub-areas) 
 Discuss/review structural 
strategies 
 Help as needed to develop 
concepts in sufficient detail to 
simulate/evaluate alternatives 
 Co-Lead (MP, CRB, SGB) 
 Develop structural 
adaptation / mitigation 
strategies 
 Co-Lead (SVB, SGB) 
 Develop structural 
adaptation / 
mitigation strategies 
 Co-Lead (PRB) 
 Develop structural 
adaptation / mitigation 
strategies 
 Co-Lead (SGB) 
 Develop structural 
adaptation / mitigation 
strategies 
6(f) Task 6 Tech Memo   Lead – outline/template 
 Review – strategies (all sub-areas) 
 Co-lead -- section(s) 
describing proposed 
strategies    
 
 Review (all sub-areas)  Co-lead (MP, CRB, SGB) 
 Contribute section(s) 
describing proposed 
strategies    
 Co-lead (SVB, SGB) 
 Contribute section(s) 
describing proposed 
strategies    
 Co-lead (PRB) 
 Contribute section(s) 
describing proposed 
strategies    
 Co-lead (SGB) 
 Contribute section(s) 
describing proposed 
strategies    
7. Evaluate adaptation/mitigation 
strategies 
       
7(a) Initial Screening or Evaluation of 
Proposed Adaptation / Mitigation 
Strategies 
 Coordinate / Support 
 Discuss screening criteria 
(qualitative) 
 Discuss method options for initial 
evaluation via simplified approach 
(quantitative) 
 Provide support in carrying out 
initial screening / evaluation 
 Lead – Facilitate 
discussion to identify and 
select screening criteria 
and method options for 
initial evaluation, 
including developing draft 
criteria and method 
options  
 Lead – Perform initial 
screening and evaluation 
w/ Study Team   
 Support 
 Discuss screening criteria 
(qualitative) 
 Discuss method options for 
initial evaluation via simplified 
approach (quantitative) 
 
 Co-Lead (MP, CRB, SGB) 
 Identify and select initial 
screening criteria  
 Identify and select 
option(s) for initial 
evaluation 
 Carry out initial 
screening and evaluation  
 Co-Lead (SVB, SGB) 
 Identify and select 
initial screening 
criteria  
 Identify and select 
option(s) for initial 
evaluation 
 Carry out initial 
screening and 
evaluation 
 Co-Lead (PRB) 
 Identify and select 
initial screening criteria  
 Identify and select 
option(s) for initial 
evaluation 
 Carry out initial 
screening and 
evaluation 
 Co-Lead (SGB) 
 Identify and select 
initial screening criteria  
 Identify and select 
option(s) for initial 
evaluation 
 Carry out initial 
screening and 
evaluation 
7(b) Modify model configuration 
and/or inputs as needed to simulate 
adaptation / mitigation strategies 
 Coordinate / Support 
 Discuss method options to 
represent strategies in sub-area 
models 
 
 Co-Lead  
 Facilitate w/ Study Team 
- discuss options to 
represent strategies in 
sub-area models  
 
 Co-Lead 
 Discuss method options to 
represent strategies in sub-area 
models 
 Implement selected options 
 Co-Lead 
 Discuss method options 
to represent strategies in 
sub-area models 
 Co-Lead 
 Discuss method 
options to represent 
strategies in sub-area 
models 
 Co-Lead 
 Discuss method options 
to represent strategies 
in sub-area models 
 Co-Lead 
 Discuss method options 
to represent strategies 
in sub-area models 
7(c) Simulate Baseline Conditions  
(with adaptation/mitigation 
 Coordinate / Support  Facilitate review and 
discussion, including 
 Lead  
 Carry out simulations of baseline 
 Review  Review  Review  Review 
 
Appendix A – Basins Study – Agency and Partner Tasking Table 
82 | Salinas and Carmel Rivers Basin Study 
strategies) dissemination of 
simulation results to 
Study Team  
conditions with 
adaptation/mitigation strategies 
in place using models/inputs 
developed in Task 7(a) 
7(d) Simulate Future Conditions  
(with adaptation/mitigation 
strategies) 
 Coordinate / Support 
 Identify future climate scenarios to 
be simulated with 
adaptation/mitigation strategies 
(bracketing approach) 
 Facilitate, review and 
discussion, including 
dissemination of 
simulation results to 
Study Team 
 Lead  
 Carry out simulations of future 
conditions with 
adaptation/mitigation strategies 
in place using models/inputs 
developed in Task 7(a) 
 Review  Review  Review  Review 
 
7(e) Evaluate/Characterize Baseline 
Conditions  
 (with adaptation/mitigation 
strategies) 
 
 Lead 
 Quantitatively evaluate / 
characterize baseline water 
supplies, demands, and operations 
based on study metrics with 
adaptation / mitigation strategies 
 Co-Lead 
 Qualitatively  interpret 
and discuss baseline 
water supplies, demands, 
and operations based on 
quantitative evaluation / 
characterization 
 Support  
 Provide study metrics from 
simulations carried out in Task 
7(c) 
 Discuss method options to 
evaluate / characterize 
conditions with strategies 
 Support  
 Discuss method options 
to evaluate / 
characterize conditions 
with strategies 
 Support  
 Discuss method 
options to evaluate / 
characterize 
conditions with 
strategies 
 Support  
 Discuss method options 
to evaluate / 
characterize conditions 
with strategies 
 Support  
 Discuss method options 
to evaluate / 
characterize conditions 
with strategies  
7(f) Evaluate/Characterize Future 
Conditions 
 (with adaptation/mitigation 
strategies) 
 
 Lead 
Quantitatively evaluate / characterize 
future water supplies, demands, and 
operations based on study metrics 
with adaptation / mitigation 
strategies 
 Co-Lead 
Qualitatively  interpret and 
discuss future water 
supplies, demands, and 
operations based on 
quantitative evaluation / 
characterization 
 Support  
 Provide study metrics from 
simulations carried out in Task 
7(d) 
 Discuss method options to 
evaluate / characterize 
conditions with strategies 
 Support  
 Discuss method options 
to evaluate / 
characterize conditions 
with strategies 
 Support  
 Discuss method 
options to evaluate / 
characterize 
conditions with 
strategies 
 Support  
 Discuss method options 
to evaluate / 
characterize conditions 
with strategies 
 Support  
 Discuss method options 
to evaluate / 
characterize conditions 
with strategies  
7(g) Evaluate Adaptation/Mitigation 
Strategies 
 Co-Lead 
 Compare water supplies, demands, 
and operations between 
simulations with and without 
adaptation/mitigation strategies 
 Quantify effects of 
adaptation/mitigation strategies 
on water supplies, demands, and 
operations based on simulated 
change in study metrics 
 Compare effects of each 
adaptation / mitigation strategy to 
corresponding strategy objectives  
 Lead 
 Interpret results with the 
Study Team (with vs. 
without strategy) (MP, 
CRB, SGB, SVB, PRB) 
 Consider trade-offs  
 (quantitative trade-off 
with respect to water 
supply/demand; 
qualitative trade-off with 
respect to environmental 
and other considerations) 
 Support  
 Discuss method options for 
quantifying effects of adaptation 
/ mitigation strategies 
 Co-Lead  
 Interpret results (with vs. 
without strategy) (MP, 
CRB, SGB) 
 Consider trade-offs  
(quantitative trade-off with 
respect to water 
supply/demand; qualitative 
trade-off with respect to 
environmental and other 
considerations) 
 Co-Lead  
 Interpret results (with 
vs. without strategy) 
(SVB, SGB) 
 Consider trade-offs  
(quantitative trade-off 
with respect to water 
supply/demand; 
qualitative trade-off 
with respect to 
environmental and 
other considerations) 
 Co-Lead  
 Interpret results (with 
vs. without strategy) 
(PRB) 
 Consider trade-offs  
(quantitative trade-off 
with respect to water 
supply/demand; 
qualitative trade-off with 
respect to environmental 
and other considerations) 
 Co-Lead  
 Interpret results (with 
vs. without strategy) 
(SGB) 
 Consider trade-offs  
(quantitative trade-off 
with respect to water 
supply/demand; 
qualitative trade-off with 
respect to environmental 
and other considerations) 
7(h) Task 7 Tech Memo   Lead – outline/template 
 Co-Lead – initial 
screening/evaluation 
 Lead – evaluation results 
 Co-Lead – interpretation and 
trade-off analysis  
 Co-Lead w/ Study Team 
 Co-Lead – interpretation 
and trade-off analysis  
 Review – all other 
 Lead – modeling 
methods/results 
 Review – all other  
 Co-Lead – initial 
screening/evaluation 
 Co-Lead – interpretation 
and trade-off analysis  
 Review – all other  
 Co-Lead – initial 
screening/evaluation 
 Co-Lead – 
interpretation and 
trade-off analysis 
 Review – all other 
 Co-Lead – initial 
screening/evaluation 
 Co-Lead – 
interpretation and 
trade-off analysis  
 Review – all other 
 Co-Lead – initial 
screening/evaluation 
 Co-Lead – 
interpretation and 
trade-off analysis  
 Review – all other  
8. Final Study Report and Executive 
Summary 
       
8(a)  Prepare draft-final Summary 
Report 
 
 Support – Contractor Prep of 
Summary Report  
 Lead – review 
Lead – Prepare Summary 
Report & Executive Summary  
 
 Support – review   Support – limited writing 
 Support – review 
 Support – review  Support – review  Support – review 
8(b)  Prepare draft-final Executive 
Summary (positioned in Summary 
 Support – Contractor Prep of 
Summary Report & Executive 
Lead – Prepare Summary 
Report  & Executive 
 Support – review  Support – limited writing 
 Support – review 
 Support – review  Support – review  Support – review 
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Report)  Summary  
 Lead – review 
Summary  
 
 
NOTES: 
(1) Abbreviations … CRB = Carmel River Basin; SVB = Salinas Valley Basin; PRB = Paso Robles Basin; SGB = Seaside Groundwater Basin; MP = Monterey Peninsula watersheds (area between CRB and SVB model domains) 
(2) Responsibilities for modeling Tasks 4, 5, and 7 are assigned based on study partner. It should be noted that actual work will likely be carried out under contract – e.g., USGS will conduct modeling of SVB under contract with MCWRA; USGS will conduct modeling 
of CRB under contract with MPWMD; and MPWMD may contract with USGS to conduct modeling of MP. 
 
SHADING: 
GREEN:  Task / sub-task funded by partner   (partner cost share)  
BLUE: Task / sub-task funded by Reclamation  (Federal cost share) 
BROWN: Not applicable     (No cost) 
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Appendix B – Table of Major Study Tasks, 
Budgets w/Projected Timelines 
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